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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
 
 

The following items are applicable to this modification:    
         

SUMMARY OF CHANGES   
 
MO2IFICATION 02 
Pursuant to the Authorization to Proceed Letter issued on 31 January 2019, the following changes are hereby 
incorporated: 

 

 

KBR’s Final Proposed Cost for the Base Year, Option One, Two, and Three, dated 24 Jan 2019 is hereby accepted 
and fully incorporated into this task order by reference with the same force and effect as if set forth in full text. The 
base period and option periods funding breakdown to the CLIN level with applicable Award fee is as follows:.   

 

Change 

#
Name Annex Impacted Spec Item / Attachment # Section

Cost/No-

Cost
Short Description of Change

1 Pass Request Procedure
0200000 - Management and 

Administartion
2 9 "Security Requirements" C No-Cost

The Contractor can no longer self-submit access 

requests   These requests must go to NAVFAC 

COR for vetting prior to submittal to M2A and 

the Polish Army

J-0100000-03 "MILCON 

Facilities - General 2escription"
J

Change BO2 of Softball Field from Jul 2019 to 

Feb 2019

J-0100000-04 "BOS Services 

Matrix"
J

Change "Est  Start 2ate" for Recreational Sports 

Facilities Maintenance from 2AY 1 to 1 Feb 

2019

3
Government-Furnished Security 

NTVs
0100000 - General Information

J-0100000-04 "BOS Services 

Matrix"
J Cost

Add maintenance of Govt-furnished Security 

SUVs (4 ea ) starting 1 Feb 2019 until CC2

4 80-ton Crane 1700000 - BSVE

J-1700000-03 "MHE/WHE 

Specialized Lifts and I&CO 

Support"

J No-Cost

Change "Required 2ate" for 80 ton Crane 

(I&CO) from "Nov19-Aug20" to "Feb19-

Aug20"   Anticipated quantity (days of operation) 

remains unchanged

5 MILCON Grounds Start Conflict 1503050 - Grounds Maintenance

J-1503050-03 "Site Map for 

Grass Mowing/Vegetation 

Control"

J No-Cost

Change "Est  Turn Over 2ate" of grounds areas 

from Oct-19 to Jul-19 to be consistent with BOS 

Service Matrix and ELIN Schedule

6 2eliverables Section F n/a F No-Cost
Some due dates have been revised to mirror 

actual annex/service activation dates

7 ELIN Schedule
0200000 - Management and 

Administartion
J-0200000-08 "ELINs" J n/a

Quantity for Sub-ELIN A023AA is decreased by 

2 months

  - As a result of the above change #3, a new 

ELIN X035AC 1 has been created (for base 

period and all option periods) to cover 

maintenance of Security NTVs                                                                                     

- Administrative realignments of SubELINs within 

ELIN A024    REGION - 1300000 Galley Base 

Year and ELIN B024    REGION - 1300000 

Galley Option One

2 Softball Field 0100000 - General Information Cost
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***Work shall be performed in accordance with FAR clause 52.232-20 Limitation of Cost*** 
The new CLIN totals are as follows: 

CLIN Activitw Annex Ref. No. Estimated Costs Award Fee Sub-Totals

n/a 0001 n/a Mobilization Costs

0002 n/a Mgmt/Admin Costs (Annex 2)

0003 M2A Annex 3 through 18

0004 REGION Annex 3 through 18 MWR

0004 REGION Annex 3 through 18 TR 

0004 REGION Annex 3 through 18 Total

0005 NAVSUP Annex 3 through 18

0006 CNSL Annex 3 through 18

BOSC, Naval Support Facility Redzikowo, Poland

(N62742-16-2-3551, TO N3319118F4417)

TOTAL COSTS - FEE

Base Period 

01 2ec 2018 - 30 Nov 2019

CLIN Activitw Annex Ref. No.

0007 n/a Mgmt/Admin Costs (Annex 2)

0008 M2A Annex 3 through 18

0009 REGION Annex 3 through 18

0010 NAVSUP Annex 3 through 18

0011 CNSL Annex 3 through 18

0012 n/a Mgmt/Admin Costs (Annex 2)

0013 M2A Annex 3 through 18

0014 REGION Annex 3 through 18

0015 NAVSUP Annex 3 through 18

0016 CNSL Annex 3 through 18

0017 n/a Mgmt/Admin Costs (Annex 2)

0018 M2A Annex 3 through 18

0019 REGION Annex 3 through 18

0020 NAVSUP Annex 3 through 18

0021 CNSL Annex 3 through 18

n/a 0022 n/a 2emobilization Costs

TOTAL

3rd Option Period 

01 2ec 2021 - 30 Nov 2022

1st Option Period 

01 2ec 2019 - 30 Nov 2020

2nd Option Period 

01 2ec 2020 - 30 Nov 2021

(b) (4)
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BOSC, Naval Support Facility Redzikowo, Poland 

(N62742-16-2-3551, TO N3319118F4417) 

Section J-0100000: 

Documents, Exhibits, And Other Attachments 
 

Table of Contents 

Attachment Number Attachment Title 

J-0100000-01 Location Maps 

J-0100000-02 SA Facilities - General 2escription 

J-0100000-03 MILCON Facilities - General 2escription (MO2 02) 

J-0100000-04 BOS Services Matrix (MO2 02) 

 
 
 

  

CLIN Activitw Annex Ref. No. Estimated Costs Award Fee Sub-Totals

n/a 0001 n/a Mobilization Costs 93,134 47$             

0002 n/a Mgmt/Admin Costs (Annex 2) 698,980 61$           

0003 M2A Annex 3 through 18 1,893,302 30$        

0004 REGION Annex 3 through 18 2,080,890 74$        

0005 NAVSUP Annex 3 through 18 112,437 91$           

0006 CNSL Annex 3 through 18 91,027 80$             

0007 n/a Mgmt/Admin Costs (Annex 2) 669,496 65$           

0008 M2A Annex 3 through 18 1,900,587 50$        

0009 REGION Annex 3 through 18 3,785,181 43$        

0010 NAVSUP Annex 3 through 18 114,527 45$           

0011 CNSL Annex 3 through 18 479,091 05$           

0012 n/a Mgmt/Admin Costs (Annex 2) 668,119 33$           

0013 M2A Annex 3 through 18 832,324 13$           

0014 REGION Annex 3 through 18 3,781,914 77$        

0015 NAVSUP Annex 3 through 18 114,158 87$           

0016 CNSL Annex 3 through 18 911,624 01$           

0017 n/a Mgmt/Admin Costs (Annex 2) 668,119 33$           

0018 M2A Annex 3 through 18 -$                        

0019 REGION Annex 3 through 18 3,698,119 25$        

0020 NAVSUP Annex 3 through 18 114,158 87$           

0021 CNSL Annex 3 through 18 907,214 63$           

n/a 0022 n/a 2emobilization Costs -$                        

TOTAL 23,614,411.08$  

3rd Option Period 

01 2ec 2021 - 30 Nov 2022

1st Option Period 

01 2ec 2019 - 30 Nov 2020

2nd Option Period 

01 2ec 2020 - 30 Nov 2021

Base Period 

01 2ec 2018 - 30 Nov 2019

(b) (4)
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BOSC, Naval Support Facility Redzikowo, Poland 

(N62742-16-2-3551, TO N3319118F4417) 

Attachment J-0100000-01: 

Location Maps 
 

Location Maps are provided as a separate file 
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BOSC, Naval Support Facility Redzikowo, Poland  
(N62742-16-2-3551, TO N3319118F4417) 

Annex 2: 

Sub-Annex 0200000 – Management and Administration  

 

Table of Contents 

Spec Item Title 

  

2.3.2 
Training for Maintenance and Operation, and Commissioning, of New and Replacement Systems 
and Equipment 

2.3.3 Partnering 

2.3.3.1 Formal Partnering 

2.3.3.2 Contract Partnering Administration 

2.3.3.3 Contract Partnering Session Attendees 

2.3.4 Permits and Licenses 

2.3.4.1 2ig Permits 

2.3.5 Insurance 

2.3.5.1 Certificate of Insurance 

2.3.5.2 Minimum Insurance Amounts 

2.3.6 Protection of Government Property 

2.3.7 Government Information Technology (IT) System 

2.3.8 2irectives, Instructions, and References 

2.3.9 Invoicing Procedures 

2.3.10 Forms 

2.4 Government-Furnished Property, Materials and Services 

2.4.1 Government-Furnished Facilities (GFF) 

2.4.2 Government-Furnished Utilities 

2.4.2.1 Availability of Utilities 

2.4.3 Government-Furnished Materials (GFM) 

2.4.4 Government-Furnished Equipment (GFE) 

2.4.5 Government-Furnished Medical Services 

2.5 Galley Access 

2.5.1 Galley Charges 

2.6 Contractor-Furnished Items 

2.7 Management 

2.7.1 Work Reception 

2.7.2 Work Control 

2.7.3 Work Schedule 

2.7.3.1 Annual Work Schedule 

2.7.3.2 Monthly Work Schedule 

2.7.3.3 Changes by the Government.   

2.7.4 2eliverables 

2.7.5 Service Interruptions 

2.7.6 Government’s Computerized Maintenance Management Systems (CMMS) 
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BOSC, Naval Support Facility Redzikowo, Poland  
(N62742-16-2-3551, TO N3319118F4417) 

Annex 2: 

Sub-Annex 0200000 – Management and Administration  

 

Table of Contents 

Spec Item Title 

  

2.7.7 Quality Management System (QMS) 

2.7.7.1 Quality Management (QM) Plan 

2.7.7.2 QC Inspection 

2.7.7.3 Quality Inspection and Surveillance Report 

2.7.7.4 Property Management Plan 

2.7.8 System and Equipment Replacement 

2.8 Personnel Requirements 

2.8.1 Local Labor 

2.8.2 Key Personnel 

2.8.2.1 Project Manager (PM) 

2.8.2.2 Quality Control Manager (QCM) 

2.8.2.3 Site Safety and Health Officer (SSHO) 

2.8.2.4 Environmental/Energy Manager 

2.8.2.5 On-Site Translator 

2.8.2.6 MCSS Maintenance Personnel 

2.8.3 Employee Requirements 

2.8.3.1 Medical Screening 

2.8.3.2 US Citizenship Requirements 

2.8.3.3 Employee Appearance 

2.8.3.4 Employee Conduct 

2.8.3.5 Removal of Employees 

2.8.3.5.1 Replacement of MCSS Maintenance Personnel 

2.8.3.6 Enterprise-wide Contractor Manpower Reporting Application (eCMRA) 

2.8.3.7 English Language Capabilities 

2.9 Security Requirements (MO2 02) 

2.9.1 Employee Listing 

2.9.2 Vehicles 

2.9.3 Passes and Badges 

2.9.4 Access to Buildings 

2.9.5 Access Arrangements 

2.9.5.1 Access to Restricted Areas 

2.9.5.2 Escorts in Restricted Areas 

2.9.5.3 Contingency Plan 

2.9.6 Security Clearances 

2.9.6.1 Local Employees and Subcontractors Clearances 

2.9.7 Access to Sensitive Unclassified Information 
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BOSC, Naval Support Facility Redzikowo, Poland  
(N62742-16-2-3551, TO N3319118F4417) 

Annex 2: 

Sub-Annex 0200000 – Management and Administration  

 

Table of Contents 

Spec Item Title 

  

2.9.7.1 International Traffic in Arms Regulations (ITAR) 

2.9.7.2 Classified Material 

2.10 Contractor Safety Program 

2.10.1 Accident Prevention Plan (APP) 

2.10.2 Activity Hazard Analysis (AHA)  

2.10.3 Hazard Specific Safety Plans 

2.10.3.1 Alcohol and 2rug Abuse Prevention Plan 

2.10.3.2 Chemical Hazard Communication Program 

2.10.3.3 Confined Space Access Plan 

2.10.3.4 Critical Lift Plan 

2.10.3.5 Fall Prevention and Protection Plan 

2.10.4 Crane Operations 

2.10.4 Accident and 2amage Reporting 

2.10.4.1 Crane Inspections 

2.10.4.2 Rigging Gear 

2.10.4.3 Crane Operators  

2.11 Accident and 2amage Reporting 

2.11.1 Accident Reporting Notification 

2.11.2 Fire Protection 

2.11.3 Monthly On-Site Labor Report 

2.11.4 OSHA Citations and Violations 

2.11.5 Safety Inspections and Monitoring 

2.11.6 Safety Certification 

2.11.7 Safety Apparel on Jobsites 

2.12 Environmental Management and Sustainability 

2.12.1 Energy Management Program 

2.12.1.1 Water Conservation Plan 

2.12.1.2 Energy Efficient Products 

2.12.2 Environmental Protection 

2.12.2.1 O2S Requirements for Refrigerant Recycling 

2.12.2.2 Waste Management 

2.12.2.2.1 Non-Hazardous Waste 2isposal 

2.12.2.2.2 Hazardous Waste Management and 2isposal 

2.12.2.2.3 Spill Prevention, Containment, and Clean-up 

2.12.2.2.4 Hazardous Material Management 

2.12.2.3 Noise Control 
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BOSC, Naval Support Facility Redzikowo, Poland  
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Table of Contents 

Spec Item Title 

  

2.12.2.4 Salvage 

2.12.2.5 Asbestos Containing Material (ACM) 

2.12.3 Sustainable Procurement and Practices 

2.12.3.1 Environmentally Preferable Products 

2.12.3.2 Use of Recovered Materials 

2.12.3.3 Use of Biobased Products 

2.13 2isaster Preparedness 

2.14 Technical Library 

2.15 Warranty Management 

2.16 Work Procedures 

2.16.1 Exhibit Line Item Numbers (ELINs) 

2.16.2 Recurring Work Exhibit Line Item Numbers (ELINs) 

2.16.3 Non-recurring Work  

2.16.4 Non-recurring Work Preparation of Proposals 

2.16.5 Labor Requirements  

2.16.6 Material and Equipment Requirements 

2.16.7 Issuance of Final Task Order  

2.17 Mobilization Plan and Mobilization 

2.18 2emobilization Plan and 2e-mobilization 
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BOSC, Naval Support Facility Redzikowo, Poland  
(N62742-16-2-3551, TO N3319118F4417)    MOD 02 

Annex 2: 

Sub-Annex 0200000 – Management and Administration 

Spec Item Title Description 

2 Management and 
Administration 

 

2.1.  2efinitions and 
Acronyms 

2efinitions and Acronyms are listed in J-0200000-01. 

2.2.  General Information  

2.2.1.  Government Regular 
Working Hours 

The Government's regular working hours are from 0730 to 1600 five 
days per week, Monday through Friday, including official Polish 
holidays, except observed Federal holidays.  2uring Site Activation 
period the Contractor may be required to work during Federal Holidays.  
Exceptions to the regular hours of operation are detailed in subsequent 
sections of this PWS. 

2.2.2.  Observed Federal 
Holidays 

The Government observes the following holidays:   
 
New Year's 2ay   01 January * 
Martin Luther King, Jr.'s 2ay  3rd Monday in January 
President's 2ay    3rd Monday in February 
Memorial 2ay    last Monday in May 
Independence 2ay   04 July * 
Labor 2ay    1st Monday in September 
Columbus 2ay    2nd Monday in October 
Veteran's 2ay    11 November * 
Thanksgiving 2ay   4th Thursday in November 
Christmas 2ay    25 2ecember * 
 
* Holidays falling on Saturday are observed on preceding Friday. 
   Holidays falling on Sunday are observed on following Monday. 

2.2.3.  Contractor Working 
Hours 

Unless otherwise specified within the various technical annexes and 
attachments of this PWS, all work under this contract shall be 
performed during Government regular working hours. 

2.2.4.  Restriction to Contractor 
Working Hours 

If the Contractor wishes to work outside of the Government's regular 
working hours for the Contractor’s convenience, the Contractor shall 
submit a written Request to Work Outside Government’s Regular 
Working Hours per Section F.  Excludes work to be performed during 
specified hours. 

2.2.5.  Wage 2eterminations Not Used. 

2.2.6.  Requirements Hierarchy Requirements or definitions specified in each spec item of this contract 
apply to subordinate paragraphs.  For example, requirements shown in 
spec item 3.1 would apply to spec items 3.1.1, 3.1.2, 3.1.2.1 and so on. 

2.2.7.  Conflict Between US 
Standards and Local 
Standards 

All work under this contract shall be performed in accordance with US 
standards and local (Polish) standards.  In case of conflicts between US 
standards and local standards, the most stringent standard shall apply. 

2.3.  General Administrative 
Requirements 
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BOSC, Naval Support Facility Redzikowo, Poland  
(N62742-16-2-3551, TO N3319118F4417)    MOD 02 

Annex 2: 

Sub-Annex 0200000 – Management and Administration 

Spec Item Title Description 

2.3.1.  Required Conferences 
and Meetings 

The Contractor may be required to attend administrative and 
coordination meetings.  The Contractor shall attend meetings, 
inspections, site investigations and others as often as necessary at the 
discretion of the KO. 

2.3.2.  Training for Maintenance 
and Operation, and 
Commissioning, of New 
and Replacement Systems 
and Equipment 

When construction, renovation, or repair work is performed by means 
other than this contract, the Contractor shall attend Government 
provided training, as applicable, for maintenance and operation, and 
commissioning, of new and replacement systems and equipment. 
 
The Contractor is advised that the Construction Contractor will provide 
one-time familiarization training for each newly built structure and its 
installed systems approximately 120 days prior to that building being 
turned over to the Government (annex J-0100000-03).  Training is 
typically conducted in conjunction with the demobilization of the 
particular sub-contractor responsible at time of the Construction 
Contractors’ choosing. The Contractor shall make video recordings of 
all new equipment training sessions; the recordings shall be placed into 
the Technical Library (2.14) and become part of it. 
 
The Contractor shall provide new equipment training for any new 
Contractor/personnel 30 days prior to the end of the contract. 

2.3.3.  Partnering To increase the likelihood of successful performance of this contract, 
the Government requires cohesive partnerships with its Contractors and 
subcontractors.  Key stakeholders, including the clients who will receive 
services, principal individuals from NAVFAC, the performance 
assessment team, and representative(s) of the installation(s) will be 
invited to participate in the partnering process.  Key members of the 
prime and subcontractors teams, including senior management 
personnel must participate.  The partnership will draw on the strength of 
each organization in an effort to achieve quality contract services done 
right the first time, within the contract price, as scheduled, and without 
any safety mishaps. 
 
Partnering should accomplish three goals: 
- The first goal is to develop a cohesive team with common purpose, 
commitment and established communication processes. 
- The second goal of partnering is contract specific, identifying risks 
and opportunities for the team to address. 
- The third goal is to sustain the Partnership throughout the contract by 
identifying and addressing issues that affect the Partnership. 

2.3.3.1.  Formal Partnering The initial session should be scheduled concurrent with the Pre-
Performance Conference and held no later than 30 days after award. 
The initial Partnering Meeting will be at least one day in duration and at 
a facility as designated by the KO.  Follow-on sessions should be 
scheduled quarterly and may be held via teleconference.  The 
frequency, duration, and locations of follow-on sessions should be 
agreed to by both parties during the initial Partnering Meeting.  The 
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Contractor shall pay all costs associated with the partnering effort 
including facilitator, meeting room, and other incidental items.  Before 
the partnering session, the Contractor shall coordinate with the 
facilitator the requirements for incidental items (audio-visual 
equipment, computer(s), two easels, flipchart paper, colored markers, 
note paper, pens/pencils, colored flash cards, etc.) and have these items 
available at the partnering session.  The Contractor will provide copies 
of any documents used for the Partnering Meeting for distribution to all 
attendees.  The facilitator must be acceptable to both the Contractor and 
the Government.  The participants shall pay their own costs for meals, 
lodging, and transportation associated with partnering.  
 
In addition to formal partnering sessions, bi-weekly stakeholder 
teleconferences will be utilized to further promote partnering. 

2.3.3.2.  Contract Partnering 
Administration 

Upon award, the ACO will contact the Contractor, client(s), Region, 
and Installation(s) stakeholders, and the performance assessment team 
to discuss implementation of partnering.  Commence discussions with 
the Contractor to select a facilitator and location that are acceptable to 
both partners.  The initial session must be scheduled as soon as possible 
after award of the contract.  A partnership agreement, The Charter, 
should be in place as early as possible so issues arising, even before 
work begins, can be resolved using the issues resolution process.  
Replacement of Core Management Team members (stakeholders who 
attended the initial session and manage the contract work day-to-day) is 
discouraged since it will disrupt the synergy that has been developed.  If 
replacement of a team member proves to be unavoidable, a follow-on 
partnering session must be held to officially turn the responsibilities of 
the position over to the new member. 
 
The Core Management Team consisting of the attendees below must be 
present during the initial and all follow-on partnering sessions.  These 
are the core mandatory attendees.  Other stakeholders may attend if they 
desire or as recommended by the partners. 
 
For more information concerning Partnering read current 
NAVFACINST 11013.40, which can be viewed in the Government’s 
Contracts Office. 

2.3.3.3.  Contract Partnering 
Session Attendees 

The Contractor shall bring the necessary personnel to successfully 
partner on this contract.  Asterisk indicates mandatory personnel. 
   President/Vice President 
 *Contract/Project Manager 
 *Supervisor/Superintendent 
 *Quality Manager 
   Safety Manager 

2.3.4.  Permits and Licenses The Contractor shall obtain all licenses, permits and authorizations 
pursuant to the "Permits and Responsibilities" FAR Clause 52.236-7.    
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The Contractor shall obtain all required permits, licenses, and 
authorizations to perform work under this contract and comply with all 
the applicable Federal and local laws and regulations.  The Contractor 
shall submit copies of permits and licenses per Section F.  The KO may 
periodically require the Contractor to update or confirm this 
information. The KO may make any administrative changes to this 
contract which are necessary to ensure compliance with applicable laws, 
regulations, and ordinances. 

2.3.4.1.  2ig Permits The Contractor shall institute and administer a dig permitting system for 
the base.  The Contractor is responsible for investigating, resolving 
conflicts, and approving of all digs.  The Contractor shall serve as the 
final permitting authority, subject to the oversight, guidance and 
decision making authority of the KO. 

2.3.5.  Insurance The Contractor shall submit a Certificate of Insurance per Section F as 
evidence of the existence of the following insurance coverage in 
amounts not less than the amounts specified below in accordance with 
the FAR Clause 52.228-05, INSURANCE – WORK ON A 
GOVERNMENT INSTALLATION.  This insurance must be 
maintained during the performance period. 

2.3.5.1.  Certificate of Insurance The Certificate of Insurance shall provide for at least 30 calendar days 
written notice to the KO by the insurance company prior to cancellation 
or material change in policy coverage.  Other requirements and 
information are contained in the aforementioned insurance clause. 
 
In addition the policies shall contain a provision worded as follows: 
“The insurance company waives any right of subrogation against the 
United States of America which may arise by reason of any payment 
under the policy.” 

2.3.5.2.  Minimum Insurance 
Amounts 

The Contractor shall procure and maintain, during the entire period of 
performance under this contract, the following minimum insurance 
coverage: 

 
Comprehensive General Liability:  $2,000,000 per occurrence 
 
Automobile Liability:  $500,000 per person, $1,000,000 per 
occurrence, $100,000 per occurrence for property damage 
 
Workmen's Compensation:  As required by local law. 
 
Other as required by local law. 

2.3.6.  Protection of Government 
Property 

2uring execution of the work, the Contractor shall protect Government 
property.  The Contractor shall return areas damaged as a result of 
negligence under this contract to their original condition at no cost to 
the Government.  The Contractor shall submit to the KO a full report of 
damage to Government property and/or equipment by Contractor 
employees within 24 hours of the occurrence. 
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2.3.7.  Government Information 
Technology (IT) System 

The Government IT system is OneNet.  The Government will not 
provide OneNet computers for Contractor’s use.  The Contractor shall 
be responsible for providing an IT solution for their use. 
 
The Contractor shall be required to have CAC or ALT Tokens 
capability for function such as dining (STORES, FSM3) and open 
purchasing (2o2 EMALL, GSA, One Touch).  Access and SAAR 
processing for 2o2 websites will be coordinated with 2o2 
stakeholders. 

2.3.8.  2irectives, Instructions, 
and References 

2epartment of 2efense (2o2), Secretary of the Navy (SECNAV), 
Chief of Naval Operations (OPNAV), and other 2irectives, Instructions, 
and References are listed in J-0200000-02.  The Contractor shall 
comply with the most current version of directives, instructions, and 
references including versions published during the term of the contract. 

2.3.9.  Invoicing Procedures Invoicing procedures are identified J-0200000-03 and Section F. 

2.3.10.  Forms It is the intent of Government that all forms required for 
accomplishment of work in this PWS be accessed electronically.  The 
2epartment of 2efense Forms Program site at: www.dior.whs.mil 
provides access to an inventory of 2o2, Navy, GAO and GSA forms, 
frequently asked questions, and downloading instructions.  It shall be 
the Contractor’s responsibility to duplicate the required forms as 
necessary for accomplishment of the work.  In the event that a form is 
unavailable electronically, the Contractor shall develop and provide a 
form sample to the KO for approval. 

2.4.  Government-Furnished 
Property, Materials and 
Services 

In accordance with NAVFAC Clause 5252.245-9300, 
GOVERNMENT-FURNISHE2 PROPERTY, MATERIALS AN2 
SERVICES, and the following paragraphs, the Government will furnish 
or make available to the Contractor certain Government-owned 
facilities, utilities, materials, equipment and services for use in 
connection with this contract.   

2.4.1.  Government-Furnished 
Facilities (GFF) 

The Government will provide the following spaces for Contractor’s use 
during SA phase. 
 
Space (compacted gravel or hardstand area) for up to three (3) 
Contractor-furnished Administrative Trailers (max. ~10ft x 40ft each) 
including a connection point for utilities (water, wastewater, and 
power). The Contractor shall provide all labor and materials required to 
make utility connections, three direct internet data lines, and three 
unclassified phone lines for local calls only.  (Note: Possible use of the 
existing runway in the SA Man Camp area will suffice). Within the 
contractor’s trailers, the contractor will provide the government with a 
lockable (government access only) 10ft² communications closet of 
regular proportions.  Exterior fiber will be brought into this room and 
terminated on a patch panel.  Inside copper distribution will be brought 
into this communications room and terminated on a patch panel.  
Government will provide the rack that the patch panels will be installed 
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in.  The communications room will have two 220V (Shuko type) power 
outlets and an air conditioner adequate to support equipment cooling.      

 

The Contractor will be expected to remove the three trailers and 
transition to permanent facilities (Navy MILCON) once they become 
available.      

 

Parking for a Fire Engine (if need is determined to support SA).  A 
compacted gravel or hardstand area to support a fire truck that is ~8ft x 

36ft, weighing up to 36,000 pounds (lbs).   
 
Limited space will be made available on-site to the Contractor for 
storage of day-to-day supplies and tools only.   
 
Trailer space in the SA area will not be available until construction is 
completed.  Temporary space can be made available for placement of 
the containers; however, contractor will be responsible for any 
infrastructure requirements such as power, water, waste water removal 
and communications. 
 
There are no additional facilities or space for Contractor-provided 
facilities identified at this time.  The Contractor should plan to satisfy 
any such requirements by other means.  After award, the Contractor 
may make a request identifying specific size and utility requirements.  If 
the Government can accommodate the request, the contract will be 
modified to document the terms agreed upon.   
 
The Contractor shall assume responsibility and accountability of the 
above spaces and shall take adequate precautions to prevent fire 
hazards, safety hazards, odors and vermin.  Custodial services for 
Government furnished facilities shall be provided by the Contractor.  
The Contractor shall obtain written approval from the KO before 
making any modifications or alterations to any of these areas.  Any 
modifications to Government Furnished Facilities shall be at Contractor 
expense.  The cost of any repairs caused by negligence or abuse by the 
Contractor or his employees shall be the responsibility of the 
Contractor.  Exceptions to the list or condition of spaces shall be 
reported to the KO by the Contractor within 24 hours after space 
occupancy; failure to do so shall be interpreted to indicate that no 
exceptions existed at the time of award.  At the completion of the 
contract all spaces shall be returned to the Government in the same 
condition as received, except for reasonable wear and tear. 

2.4.2.  Government-Furnished 
Utilities 

The Government will furnish water and electricity at existing outlets for 
work to be performed under the contract at no cost to the Contractor.   

2.4.2.1.  Availability of Utilities The Contractor shall provide and maintain, at its expense, the necessary 
service lines from the existing Government outlets to the work site.  
Provide and maintain backflow prevention devices on connections to 
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domestic water lines and electrical transformer provisions on 
connections to electric lines.  Meet all local and activity codes and 
regulations for backflow prevention devices and electrical transformer 
provisions.  Services required by the Contractor, for which there are no 
available Government outlets, shall be provided by the Contractor.  
Installation of Contractor-provided devices is subject to inspection and 
approval by the Government. 
 
Utilities Conservation: 
In the conduct of all functions included under this contract, the 
Contractor shall ensure the most effective and efficient operation of all 
utilities by his employees to conserve energy and financial resources.  
The Contractor shall also institute plans and procedures whereby all 
utility consuming systems and equipment therein for which it is 
responsible shall be operated at optimum efficiency and economy. 

2.4.3.  Government-Furnished 
Materials (GFM) 

Refer to individual technical Annexes. 

2.4.4.  Government-Furnished 
Equipment (GFE) 

Government-furnished equipment includes Government equipment 
taken into custody by the Contractor for repair when the unit acquisition 
cost of the equipment exceeds the simplified acquisition threshold as 
defined in FAR 2.101.  Individual components of Government 
equipment within larger systems contracted for repair or maintenance 
on a Government installation are considered units for purpose of this 
section only.   

2.4.5.  Government-Furnished 
Medical Services 

The Contractor shall provide first aid for minor and emergency 
treatment at worksites.  The Contractor should advise prospective 
employees about their health insurance coverage and its limitations 
while in Poland. 

2.5.  Galley Access Upon BO2 of the MILCON Multi-Purpose Facility, Contractor 
personnel may eat at the galley, subject to payment of the applicable 
rates. 

2.5.1.  Galley Charges The Contractor shall pay the 2O2 food service standard Meal rate for 
employees eating in the Galley.  Meal rates for CY18 are the following 
(subject to change): 
 

- Breakfast: $3.45 
- Lunch: $5.60 
- 2inner: $4.85 
- Night Meal: $4.85 

 
The total monthly meal charge amount will be calculated based upon 
NAVSUP 1291 Signature Record.  Meal rates are updated on the 
SOMR annually by NAVSUP. 
 
The Contractor shall provide a check or EFT payment to the Food 
Services Officer no later than the fifth calendar day after the end of each 
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month.  The Check/EFT will be issued in US dollars, drawn on a US 
financial institution and made payable to the Treasurer of the United 
States. 

2.6.  Contractor-Furnished 
Items 

Except for items identified as Government Furnished, the Contractor 
shall provide all equipment, materials, parts, supplies, components, and 
facilities to perform the requirements of this contract.  The Government 
may inspect Contractor-furnished items for adequacy and compliance 
with contract requirements.  Inadequate or unsafe items shall be 
removed and replaced by the Contractor.  Materials containing asbestos, 
lead, and PCB’s shall not be brought on site.  The Government may at 
any time require Samples, Safety 2ata Sheets (S2S) or Manufacturer’s 
2ata Cut Sheets of Materials used in this contract.  

2.7.  Management The Contractor shall manage the total work effort associated with the 
services required herein to meet the performance objectives and 
standards.  Such management includes but is not limited to planning, 
scheduling, cost accounting, report preparation, establishing and 
maintaining records, and quality control.  The Contractor shall provide a 
staff with the necessary management expertise to ensure performance 
objectives and standards are met. 

2.7.1.  Work Reception The Contractor shall establish a work reception function with the 
capability to receive, classify, issue, correspond, and respond to any 
contract request 24 hours a day throughout the year. 

2.7.2.  Work Control The Contractor shall implement all necessary work control procedures 
to ensure timely accomplishment of work requirements, as well as to 
permit tracking and reporting of work in progress.  The Contractor shall 
plan and schedule work to assure material, labor, and equipment are 
available to complete work requirements within the specified time limits 
and in conformance with the quality standards established herein.  
Verbal scheduling and work status updates shall be provided when 
requested by the KO.  A status update of any item of work must be 
provided within two hours of the inquiry during regular working hours, 
and by 0800 the following work day for inquiries after regular working 
hours. 

2.7.3.  Work Schedule The Contractor shall arrange his work so as not to interfere with the 
normal occurrence of Government business.   
 
In those cases where some interference is unavoidable, the Contractor 
shall minimize the impact and effects of the interference.  The 
Contractor shall provide advance access of all its work schedules to the 
Government. The Contractor shall notify the KO of any difficulty in 
scheduling work due to Government controls 

2.7.3.1.  Annual Work Schedule Within 15 days after contract award/Government's notice of exercising 
an option, the Contractor shall submit to the KO an annual schedule of 
planned performance of work.  This schedule shall be developed in 
conjunction with the "Frequency Schedules" given in the Technical 
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Annexes or Attachments, and shall identify the following: 
 (1)  2ays of the week on which the Contractor will perform 
services with a frequency ranging from "daily" to "monthly". 
 (2)  Month of the year in which the Contractor will perform 
services with a frequency ranging from "quarterly" to "annually". 
 The first annual work schedule shall be accompanied by a 
detailed monthly schedule, as defined below, for the first two (2) 
months of the contract.  In case of any circumstance that results in a 
potential change in the annual schedule, the Contractor shall promptly 
submit a revised schedule to the KO. 

2.7.3.2.  Monthly Work Schedule The Contractor shall develop a monthly work schedule identifying 
location, date, and time of performance for all services included in the 
approved annual work schedule for that month.  Recurring services shall 
be identified by a daily work schedule organized by building/area and 
indicating the type and location of work to be performed, complete with 
hour of the day (within 15 minutes) and the estimated time to complete 
the work.  When other than daily services fall on a holiday, alternate 
dates shall be specified.  The schedule shall also identify all work 
ordered under the indefinite quantity portion of the contract, if any, 
complete with task order number and title, and scheduled start and 
completion dates.  The schedule shall be submitted to the KO for 
approval with the invoice being submitted for the work performed in the 
2nd preceding month. 

2.7.3.3.  Changes by the 
Government   

The Contractor is advised that in some cases such as, but not limited to, 
special events, the Government reserves the right to unilaterally direct 
the Contractor to either anticipate or postpone scheduled performance 
dates.  The Government estimates that this may occur not more than six 
(6) times a year (each change may affect one or several tasks).  When 
possible, the Contractor will be notified of the requested change at least 
48 hours in advance. 

2.7.4.  2eliverables Records and reports are specified in Section C and listed as deliverables 
in Section F.  The Contractor shall submit accurate and complete 
documents within the required timeframes as specified in Section F.  
The Contractor shall establish a secure website and post all deliverables 
to the website.  Only authorized Government personnel will be allowed 
to access the website.  The Contractor shall notify the Government 
whenever there are new or updated deliverables posted to the website. 
 
Government acceptance of deliverables will not relieve the Contractor 
of the responsibility for any error or omission which may exist in the 
deliverable, as the Contractor is responsible for all requirements of this 
contract. 

2.7.5.  Service Interruptions If any utility or service must be disconnected (even temporarily) due to 
scheduled contract work, the Contractor shall notify the KO at least five 
(5) working days in advance.  If the discontinued service is due to an 
emergency breakdown the Contractor shall notify the KO, affected 
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tenants and customers as soon as practicable. 

2.7.6.  Government’s 
Computerized 
Maintenance 
Management Systems 
(CMMS) 

The Government uses NAVFAC MAXIMO (currently v7.1) for work 
order and asset management.  The Contractor shall provide all required 
data for NAVFAC MAXIMO as identified below:  
 
Required service performance data fields are indicated in J-0200000-04.  
Further instructional information is also provided in J-0200000-05 and 
J-0200000-06.  Contractor agrees to record and report required 
performance data in a format compatible with any future Government 
MAXIMO versions.  2ata shall be provided as specified below when 
requested by the KO.   
 
The Service Provider and Asset Interfaces are used for multiple 
processes by the Government and the format may be updated annually.  
As part of the update the Contractor may be asked to modify the file to 
add/move columns in their submission.  The Contractor also shall 
provide up to 10 extra data elements or columns with as many as 150 
characters per element for the Government to define during contract 
performance at no additional cost to the Government.  The Government 
will provide the Contractor 60 calendar days’ notice of modifications to 
the Service Provider or Asset Interface file format. 
 
The Contractor shall provide data using the method outlined below for 
providing work order and asset data.  The Contractor shall clearly 
document and notify the Government of how the information will be 
submitted and notify the Government in writing when they plan to alter 
the procedures.  Notification of a change in methods shall be provided 
in writing to the Contracting Officer at least 30 calendar days prior to 
the change. 
 
2IRECT ENTRY:  The Contractor shall manually enter required work 
order and asset data directly into NAVFAC MAXIMO.  The Contractor 
shall ensure all information is updated by the end of each workday for 
all work performed. 

2.7.7.  Quality Management 
System (QMS) 

The Contractor shall establish and maintain a complete QMS program 
in accordance with the provisions specified herein.  The Contractor’s 
QMS program shall provide an effective and efficient means of 
identifying and correcting problems throughout the entire scope of 
operations. The Contractor's QMS program shall address: 
 

• Accurate documentation of work processes, procedures, and 
output measures. 

• A systematic procedure for assessing compliance with 
performance objectives and standards. 

• Accurate documentation of quality inspections conducted 
throughout the execution of work. 

• Assessment-driven corrective actions and process adjustments 
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as appropriate in a timely manner. 

2.7.7.1.  Quality Management 
(QM) Plan 

The Contractor shall submit QM Plan per Section F.  The QM Plan shall 
describe the QMS methodology and approaches used under this 
contract.  Within seven calendar days of any change during period of 
performance, submit to the KO a revised QCP for acceptance. The 
Contractor’s QM Plan shall include, at a minimum, the following: 

• Policy and objectives of Quality Management System (QMS) 
• Quality organization 

o List of personnel 
o Responsibilities & lines of authority 
o Training and qualifications 

• Approach to assuring quality of services provided and conformance 
with performance objectives and standards 

• Methods and procedures for effective planning, operation and 
control of processes and performance of work 

• Procedures for inspection and surveillance of services 
o Scheduling and performance of inspection and surveillance 
o Measurement, data collection and analysis 
o Corrective action, preventive action, and continuous 

improvement 
o Oversight of subcontracted work 

• 2ocumentation and records management  
• Communication with Government (customers) 

2.7.7.2.  QC Inspection The Contractor shall establish and maintain an inspection system in 
accordance with the FAR Clause 52.246-5, INSPECTION OF 
SERVICES – COST REIMBURSEMENT, to ensure that the work 
performed conforms to the contract requirements.  The Contractor shall 
maintain a file of all scheduled and performed QC inspections, 
inspection results, and dates and details of corrective and preventive 
actions.  The file shall be the property of the Government and made 
available during the Government’s regular working hours. The QC 
Inspection File shall be turned over to the KO within five calendar days 
of completion/termination of the contract. 

2.7.7.3.  Quality Inspection and 
Surveillance Report 

The Contractor shall submit a copy of the Contractor Quality Inspection 
and Surveillance Report per Section F.  The Contractor Quality 
Inspection and Surveillance Report shall include a summary and results 
of the quality inspection and surveillance events performed and 
assessment-driven corrective actions and process adjustments during the 
previous month.  The Government may adjust the frequency of the 
submittal based on the Contractor’s quality of performance. 

2.7.7.4.  Property Management 
Plan 

The Contractor shall establish and maintain a plan that meets the 
contract clause requirements of Specification Item 2.4, Government-
Furnished Property, Materials and Services, of this Annex.  This plan 
shall identify the Contractor’s policies, procedures, and practices in 
receiving and performing physical inventories, repairing and 
maintaining, preserving and protecting, and reporting the disposition of 
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accepted government property in its possession.  The Property 
Management Plan shall be submitted per Section F. 

2.7.8.  System and Equipment 
Replacement 

The Contractor shall maintain the integrity and performance of existing 
energy saving, water conservation or other sustainability design features 
of systems and equipment in the performance of repair and replacement 
work.  Except where otherwise specified, replacement components shall 
be of the same manufacturer and model number, or same style (if model 
number is not applicable), or equivalent, as the component being 
replaced.  Substitutes or equivalents for replacement components must 
be approved by the KO prior to use.  The KO will furnish available 
information for the existing systems and equipment. 

2.8.  Personnel Requirements The Contractor shall comply with the personnel requirements stated 
below. 

2.8.1.  Local Labor The Contractor shall utilize local labor and suppliers to the extent 
feasible for the performance of the contract. 

2.8.2.  Key Personnel Within 15 calendar days after award of the contract, for other than 
qualification requirements required to be submitted with the offer, the 
Contractor shall submit to the KO a List of Key Personnel and their 
Qualifications and any additional information requested by the KO to 
certify their qualifications. 
 
Within 15 calendar days after award of the contract, the Contractor shall 
submit to the KO an Organizational Chart showing lines of authority of 
the key personnel and on-site supervisor(s) for this contract.  The chart 
shall include names of personnel and their position title in this contract.  
As a minimum, include the PM, QCM, SSHO, and on-site supervisor(s) 
and who they will report directly to for this contract.  The key personnel 
shall be revised as applicable for the contract. 

2.8.2.1.  Project Manager (PM) The Contractor shall provide a PM who has relevant experience at a 
comparable level of responsibility in projects of similar size, scope and 
complexity.  The PM or alternate shall have full authority to act for the 
Contractor on all contract matters relating to this contract.  U.S. 
Citizenship and Security Clearance are required. 

2.8.2.2.  Quality Control Manager 
(QCM) 

The Contractor shall provide a QCM who shall have full authority and 
responsibility for assuring performance objectives and standards 
identified in this contract are met.  The QCM may be the same person as 
the project manager.  The QCM or alternate shall be available on-site 
within one hour after the Government's request. 

2.8.2.3.  Site Safety and Health 
Officer (SSHO) 

The SSHO must meet the requirements of EM 385-1-1 Section 1 and 
ensure that the requirements of 29 CFR 1926.16 are met for the project. 
Provide a Safety oversight team that includes a minimum of one 
Competent Person at each project site to function as the Site Safety and 
Health Officer (SSHO). The SSHO or an equally-qualified 2esignated 
Representative/alternate shall be on-site at all times when work is being 
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performed to implement and administer the Contractor's safety program 
and government-accepted Accident Prevention Plan. The SSHO's 
training, experience, and qualifications shall be as required by EM 385-
1-1 paragraph 01.A.17, entitled SITE SAFETY AN2 HEALTH 
OFFICER (SSHO), and all associated sub-paragraphs. 
 
A Competent Person shall be provided for all of the hazards identified 
in the Contractor's Safety and Health Program in accordance with the 
accepted Accident Prevention Plan, and shall be on-site at all times 
when the work that presents the hazards associated with their 
professional expertise is being performed. Provide the credentials of the 
Competent Persons(s) to the Contracting Officer for acceptance in 
consultation with the Safety Office. 
 
The Contractor shall provide a SSHO whose primary duty and 
responsibility is to prepare and enforce the Contractor’s safety program 
on this contract.  The SSHO shall have fulfilled the following pre-
requisite training and experiences before being hired as the SSHO under 
this contract: 
 
The SSHO shall have completed five years of satisfactory experience in 
preparing and enforcing safety programs on contracts of similar size and 
complexity in the past or three years’ experience if he possesses a 
Certified Safety Professional (CSP) or safety and health degree.  The 
SSHO shall have completed the OSHA 30-hour construction safety 
class or equivalent and maintain competency through 24 hours of 
formal safety and health related coursework every four years.  The 
SSHO shall not be the same person as the project manager. 

2.8.2.4.  Environmental/Energy 
Manager 

The Contractor shall provide an Environmental/Energy Manager whose 
primary duty and responsibility is to ensure Contractor operations 
adhere to the goals and policies of the Environmental Compliance 
Program, the Installation Energy Plan, and other specified Sustainability 
requirements affecting this contract.  The Environmental/Energy 
Manager shall develop, implement and monitor environmental 
strategies, policies and programs that promote sustainable development 
and examine the contract activities to establish where improvements can 
be made and ensure compliance with environmental legislation and 
energy policy.   
 
The Environmental/Energy Manager shall have a minimum two years’ 
experience with environmental procedures similar to those of this 
contract; familiarity with Environmental Compliance Programs; and 
knowledge of environmental regulations and federal energy laws and 
policy (including energy and water reduction requirements and 
renewable energy requirements) that are applicable to operations similar 
to those of this contract. 

2.8.2.5.  On-Site Translators All translation requirements are addressed in Annex 0300000. 
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2.8.2.6.  MCSS Maintenance 
Personnel 

All supervisory, operator, and maintenance positions in the MCSS are 
considered operationally sensitive.  Qualifications, duties and 
responsibilities are provided in Annex 1502000.  Much of the MCSS 
equipment does not have correlating Navy expertise and all 
maintenance support for this equipment will be provided by the on-site 
contract personnel, augmented by contractor arranged distance support 
and logistics. 

2.8.3.  Employee Requirements The Contractor shall provide experienced, qualified, and capable 
personnel to perform the work in this contract.  Personnel shall be fully 
knowledgeable of all safety and environmental requirements associated 
with the work they perform.  Competent personnel shall be provided as 
required.  Personnel shall speak, read, and comprehend English to the 
extent that they can perform the contract requirements and comply with 
installation emergency procedures.  Specific English language 
requirements are addressed in spec item 2.8.3.7. 

2.8.3.1.  Medical Screening Medical screening is required upon initial hiring and annually thereafter 
for all local national or third country national employees.   Medical 
screening shall include for tuberculosis utilizing chest radiograph with 
review by a qualified physician and determination whether potential 
employee is free of tuberculosis.  2ocumentation of medical evaluation 
will be maintained by the contractor's and available for review upon 
request by the Government.  

2.8.3.2.  US Citizenship 
Requirements 

Some Contractor’s employees shall be US citizens.  The Contractor 
shall furnish satisfactory proof of US citizenship for these employees 
prior to contract start.  All US citizen employees shall obtain all 
required corporate and personnel Security Clearances as specified in 
spec item 2.9.6.  Following is an anticipated list of US citizenship 
requirements. 

• Project Manager. 

• All installation/maintenance personnel for Electronic Security 
Systems (ESS) and Integrated Electronic Security Systems (IESS) 
(per SECNAVINST M5510.36 and SECNAVINST 5510.30B). 

• All MCSS maintenance personnel. 

• All Fire/Emergency personnel working at the permanent Fire Station.  
However, medic during Site Activation is not required to be a US 
Citizen. 

• All 2ispatching Services personnel (refer to Annex 0401000).   

• Some translators (refer to Annex 0300000). 

• Escorts for Contractor’s personnel working on or within the secure 
fence. 

• Galley Manager. 

• Locksmith personnel. 

• Librarian (refer to Annex 0300000). 

2.8.3.3.  Employee Appearance The Contractor shall ensure that all employees present a professional 
appearance that is appropriate for their position.  Contractor's 
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employees shall be readily identifiable.  Each worker shall wear a shirt, 
blouse, or uniform of a like color with the name of the company, or 
company's logo, stamped or embroidered on the back or the front.  The 
KO reserves the right to determine the acceptability of any clothing 
worn.  All Contractor/subcontractor employees working under this 
contract shall be identified by a distinctive nameplate, emblem, or patch 
attached in a prominent place on an outer garment uniform.  Employee 
identification shall not be substituted for station required passes or 
badges.  There shall be a noticeable difference in the Contractor's 
employees' uniforms from other Government personnel uniforms. 

2.8.3.4.  Employee Conduct Contractor’s personnel shall conduct themselves in a courteous and 
businesslike manner.  Eating or smoking shall not be done by 
Contractor's personnel while performing duties.  Smoking is permitted 
only in those areas designated by the Commanding Officer. 

2.8.3.5.  Removal of Employees The Contractor shall remove from the site any individual whose 
continued employment is deemed by the KO to be contrary to the public 
interest or inconsistent with the best interests of National Security. 

2.8.3.5.1 Replacement of MCSS 
Maintenance Personnel 

As positions are vacated, the Contractor shall submit, at least 5 days 
prior to the intended date of hire, a statement of qualifications and 
current employment status of candidates proposed for filling the 
vacancies for the Government to approve or disapprove the candidate.  

2.8.3.6.  Enterprise-wide 
Contractor Manpower 
Reporting Application 
(eCMRA) 
 

The Contractor shall report all contractor labor hours (including 
subcontractor labor hours) required for performance of services 
provided under this contract via a secure data collection site.  The 
contractor is required to completely fill in all required data fields using 
the following web address:  https://doncmra.nmci navy mil. 
 
Per Section F, reporting inputs will be for the labor executed during the 
period of performance during each Government fiscal year (FY), which 
runs October 1 through September 30.  While inputs may be reported 
any time during the FY, all data shall be reported no later than October 
31 of each calendar year.  Contractors may direct questions to the help 
desk , linked at https://doncmra nmci.navy.mil. 

2.8.3.7.  English Language 
Capabilities 

In addition to US citizen employees addressed in spec item 2.8.3.2, the 
following personnel shall speak the English language fluently and be 
fully capable to explain work operations and receive instructions in the 
English language.  The KO shall have the right to determine, without 
the appeal of such decision, whether the proposed individual has 
sufficient technical and lingual capabilities.  The Contractor shall 
immediately replace any English-speaking personnel whose lingual 
capabilities are not acceptable to the KO. 

• Emergency Medical Service (EMS) personnel during Site Activation 

• Housing Manager 

• Non-U.S. Translators 

• Electrical 2istribution Leader/Technical Rep 
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2.9.  Security Requirements The Contractor shall comply with all Federal, and local security 
statutes, regulations, and requirements.  The Contractor shall become 
acquainted with and comply with all Government regulations as posted, 
or as requested by the KO when required to enter a Government site.  
The Contractor shall ensure that all security/entrance clearances are 
obtained.  In accordance with; 2epartment of the Navy Personnel Security 

Program, SECNAVINST M-5510.30, JUNE 2006 and; CNO INTERIM 
PUBLIC TRUST GUI2ANCE, SerN09N2/9U22314, JUNE 2009, any 
contractor position that requires intermittent or routine access to a 
2epartment of 2efense Information Technology System (2O2 IT), i.e. 
NIPRNET, will require a Common Access Card (CAC) or ALT Token, and 
have a suitable background investigation prior to being given access to any 
2O2 IT system. Background investigations will consist of at least a 
National Agency Check with Written Inquires (NACI) or appropriate 
equivalent suitability outlined in SECNAVINST M-5510.30 and the 
INTERIM PUBLIC TRUST GUI2ANCE.  
 
To access the base, all personnel must: 

• Request a blank access form from NAVFAC COR   

• Complete the form and return it to NAVFAC COR   

• Allow three weeks (21 calendar days) for  CAC card holders  and thirty 
(30) days for all others from date of submission for approval 

• Personnel requiring recurring access may get badges for one year 

• As the base matures, it is anticipated that the base access procedures 
imposed by the Polish and/or the US commanders will change.  Changes 
as they occur will be communicated to the Project Manager for 
implementation. 

2.9.1.  Employee Listing The Contractor shall maintain and provide upon request a current 
Employee List.  The list shall include employee’s name and relevant 
duty assigned. 

2.9.2.  Vehicles All Contractor’s vehicles shall display a valid license plate that 
complies with local Vehicle Code.  Vehicles shall meet all other 
requirement of the local Vehicle Code, such as safety standards, and 
shall carry proof of insurance. 
 
In order to minimize traffic/parking congestion, number of Contractor’s 
vehicles allowed to enter the Base will be at discretion of the US 
Commanding Officer and Base rules and regulations. 

2.9.3.  Passes and Badges All Contractor employees shall obtain the required employee and 
vehicle passes.  The Government will issue badges without charge.  
Each employee shall wear the Government issued badge over the front 
of the outer clothing.  When an employee leaves the Contractor's 
service, the employee's Passes and Badges shall be returned within 10 
calendar days.  If the base pass is missing, lost, or stolen, it must be 
reported immediately to the base Security.  In no case shall base badges 
be taken out of Poland. 
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Requests to obtain the required employee and vehicle passes (see J-
0200000-07 for a form sample) shall be submitted to the Government at 
least 30 calendar days prior to the date for which base access is 
required. 

2.9.4.  Access to Buildings The Contractor shall monitor and control access by its personnel into 
working areas.  The Contractor shall comply with security requirements, 
plus those imposed by the installation Commander at all times.  The 
Contractor shall secure all buildings and facilities entered during non-
duty hours and will secure all building and facilities under the 
Contractor’s cognizance at the end of each work day or shift period. 

2.9.5.  Access Arrangements The Contractor shall make all arrangements necessary to obtain access 
to buildings, facilities and other work areas, and when necessary, 
arrange for them to be opened and closed by the controlling authority.  
The Government may issue keys to the Contractor.  The Contractor 
shall use due diligence and be responsible for compromised security 
systems to include replacement costs that result from its action or 
inaction. 

2.9.5.1.  Access to Restricted 
Areas 

The Contractor shall monitor and control access into restricted areas 
under their responsibility, allowing only those individuals who have 
been properly cleared into restricted areas or other controlled access 
areas.  The Contractor shall comply with security requirements, plus 
those imposed by the base at all times.  Personnel with access to special 
areas will have the appropriate screening and/or security clearance, and 
personnel requiring routine access to restricted areas will wear special 
badges authorizing access for those areas.  Contractor personnel shall 
not enter restricted or controlled areas or installation facilities unless 
specifically authorized in performance of their duties.  The Contractor 
shall secure all buildings and facilities entered during non-duty hours 
and will secure all building and facilities under the Contractor’s 
cognizance at the end of each work day or shift period.   

2.9.5.2.  Escorts in Restricted 
Areas 

When performing maintenance and services for AAM2F facilities, the 
Contractor shall provide a US Citizen escort(s) within the SSL-A fence 
line (See Site Map J-0100000-1).  2eclaration of SSL-A is a phased 
process beginning with individual structures and finally encompassing 
the entire area.   Escort(s) shall have security clearances as addressed in 
spec item 2.9.6.  Contractor is advised that the Commander may change 
the escort ratio at any time. 

2.9.5.3.  Contingency Plan The Contractor shall prepare a contingency plan addressing how 
services will be provided during lockdowns, inclement weather, and 
similar scenarios where local workers will not have access to the base.   

2.9.6.  Security Clearances Prior to commencement of work, the Contractor shall obtain all required 
corporate and personnel Security Clearances (SECRET level) for its US 
citizen employees.  Additional security clearances for other Contractor’s 
personnel may be required upon request by the KO.   
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The Contractor shall furnish the information required on the Security 
Classification Specification, Form 22254, and any information 
required by Security Management to process this clearance.  The 
Contractor shall complete and provide all necessary personnel security 
forms to Security Management prior to being employed and provide 
other information as required by the 2efense Security Service 
Operations Center-Columbus (2SS OCC) and Office of Personnel 
Management Investigations, for the purpose of initiating personnel 
clearance requests. 
 
The Contractor shall ensure that a list of all personnel with Security 
Clearances is maintained current, including clearances that are pending. 

2.9.6.1.  Local Employees and 
Subcontractors 
Clearances 

All local employees and subcontractors shall be vetted through the 
Polish Government. 

2.9.7.  Access to Sensitive 
Unclassified Information 

The Contractor personnel whose work involves access to sensitive 
unclassified information shall undergo a National Agency Check 
Investigation (NACI) to verify their suitability.  If the Contractor 
personnel currently have a favorably adjudicated NACI the Contractor 
shall notify the Government Command Security Manager who will 
validate this in the Joint Personnel Adjudication System (JPAS). 
 
The Contractor shall request from the Government for access to the E-
QIP 2irect program for the Contractor employees to complete SF85P 
on line for an NACI.  The Security Manager will determine suitability.  
Upon a favorable NACI, the Contractor personnel shall provide the 
completed Personnel Security Investigation (PSI) to the Security 
Manager along with the original signed release statements and applicant 
fingerprint card (F287).  The Contractor shall be responsibility for 
providing the fingerprint card. The request shall be renewed annually or 
for the duration of the contract if less than one year. 

2.9.7.1.  International Traffic in 
Arms Regulations (ITAR) 

Certain documents provided to the contractor by the government will 
fall under the provisions of the International Traffic in Arms 
Regulations (ITAR).  Host Nation personnel whose duties may cause 
them to come in contact with these documents shall be ITAR cleared 
(e.g. document custodian, selected maintenance personnel).  The 
Contractor shall apply for TAA (Technical Assistance Agreements Part 
120.22 of the ITAR) if required.  Failure to approve, delays in 
processing or denial of a TAA by the government shall not absolve the 
contractor of any requirement contained herein.  

2.9.7.2.  Classified Material There is no intent to provide classified documents to the contractor. 
However, the IESS has not been installed, and until that installation is 
completed, there is a potential that a SECRET document (As-Built 
2rawing) may be generated and turned over to the contractor.   The 
government will provide 90 days’ notice of intent prior to turning over 
any classified documents, at that time the contractor shall purchase a 
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two drawer GSA approved container for the storage of the documents. 
Classified documents shall be stored IAW all appropriate regulations.  

2.10.  Contractor Safety 
Program 

The Contractor shall develop and implement a Safety Program detailing 
how the Contractor plans, staffs, performs, and controls all safety 
practices while delivering best value services to the Government 
without any accidents or mishaps.  The Contractor’s safety program 
shall comply with all applicable local safety standards and US standards 
including, but not limited to, the following: 
 
•  U.S. Army Corps of Engineers Safety and Health Requirements 
Manual, EM-385-1-1 
•  Occupational Safety and Health Standards for General Industry 29 
CFR 1910 
•  Occupational Safety and Health Standards for the Construction 
Industry 29 CFR 1926 
 
In case of conflict between local and US standards, the most stringent of 
the standard shall apply. 

2.10.1.  Accident Prevention Plan 
(APP) 

To ensure that the Contractor has a well-organized and thorough Safety 
Program, the Contractor shall prepare an Accident Prevention Plan 
(APP).  The APP shall be prepared by the Contractor’s SSHO and shall 
be followed by all Contractor employees, subcontractors, and vendors at 
each service site.  The APP shall follow the format and cover all topics 
as delineated in Appendix A of EM-385-1-1.  The APP shall 
incorporate Activity Hazard Analyses (AHAs) and Situation Specific 
Safety Plans that are relevant to the site specific hazards and controls 
for each activity and type of work that may be encountered in the 
performance of this contract.   
 
The Contractor shall submit an APP to the KO within 15 days following 
award for acceptance.  The Contractor shall review, update, and submit 
the revised APP to the KO annually and within 7 calendar days 
whenever a change in work conditions, hazards, or activities occur. 

2.10.2.  Activity Hazard Analysis 
(AHA)  

The Contractor shall prepare Activity Hazard Analyses (AHAs) for all 
common recurring work activities performed under this contract.  AHAs 
shall be submitted with the APP and shall be updated as work activities 
or conditions change and additional AHAs prepared as new work 
activities are required.   
 

• For contract modifications where changes are germane to the 
original contract, the Contractor shall revise applicable AHAs 
and submit to the KO within 15 calendar days after 
modification is signed. 

 
AHAs shall follow format of Figure 1-1 of EM-385-1-1 and shall 
explain the following as detailed in the EM-385-1-1: 

• The steps of the service process; 
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• Identify potential hazards that exist as a result of the 
Contractor’s service process within the environment; 

• Measures or plans of actions to safely remove potential hazards 
away from people in and around the service process and 
environment; 

• Specific materials and equipment necessary to safely remove 
potential hazards away from people in and around the service 
process and environment; 

• Inspection requirements to assure service activity is safe; and 

• Training of service personnel to be aware of potential hazards 
and measures or plans of actions to be used to remove hazards 
from service environment. 

 
2uring performance of services, the SSHO shall periodically review the 
AHA at each service site and for each sub-annex to assess the 
effectiveness of the Contractor’s overall APP.  If changes to the AHAs 
are required, such changes shall be submitted to the KO for review and 
acceptance. 

2.10.3.  Safety and Occupational 
Health (SOH) Risks and 
Compliance Plans  

Based on a risk assessment of recurring and non-recurring work 
requirements and on mandatory OSHA compliance programs, the 
Contractor shall develop, provide and implement all applicable 
compliance plans, as necessary for the situation or types of work to be 
performed under this contract.  Compliance plans, programs, and 
procedures along with their respective references are detailed in 
Appendix A, paragraph 3.i of EM 385-1-1.  
 
These plans shall be submitted with the APP and shall be updated as 
situations change.  Additional compliance plans, programs, and 
procedures shall be developed as applicable when new types of work 
are required under this contract.   
 
Additional requirements for specific compliance plans are provided 
below. 

2.10.3.1.  Alcohol and 2rug Abuse 
Prevention Plan 

The Contractor shall develop an alcohol and drug abuse prevention plan 
to explain how it will satisfy the drug-free work force requirement as 
stated in 2FARS Clause 252.223-7004 and include elements addressed 
in paragraph 01.C.02 of EM 385-1-1. 

2.10.3.2.  Chemical Hazard 
Communication Program 

The Contractor shall develop a project-specific chemical hazard 
communication program to include elements addressed in paragraph 
06.B.01 of EM 385-1-1and applicable OSHA requirements in 29 Code 
of Federal Regulations (CFR) 1910.120 and 29 CFR 1926.59. 

2.10.3.3.  Confined Space Access 
Plan 

The Contractor shall develop an activity/site-specific confined space 
program to include elements addressed in paragraph 34.A of EM 385-1-
1 and comply with relevant requirements in 29 CFR 1910, 29 CFR 
1915, and 29 CFR 1926, OSHA 2irective CPL 2.100 and any other 
Federal, state and local regulatory standards. 
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2.10.3.4.  Critical Lift Plan The Contractor shall develop a critical lift plan to explain how it will 
conduct lifts for any of the following conditions: 
1) Lifts over 75 percent of the capacity of the crane or hoist (or lifts 
over 50 percent of the capacity of a barge mounted mobile crane's 
hoists) at any radius of lift;  
2) Lifts involving more than one crane , hoist, or LHE 
3) Lifts of personnel;  
4) Lifts involving non-routine rigging or operation, sensitive equipment, 
or unusual safety risks 
5) Lifts involving hazardous materials (e.g., explosives, highly volatile 
substances);  
6) Lifts where the center of gravity could change;  
7) Lifts without the use of outriggers using rubber tire load charts;  
8) Lifts using more than one hoist on the same crane, hoist, or LHE;  
9) Lifts involving Multiple Lift Rigging (MLR) Assemblies or other 
non-routine or technically difficult rigging arrangements; 
10) Lifts involving submerged loads.  Exception:  lifts that were 
engineered to travel in guided slots throughout the lift and have fixed 
rigging and/or lifting beams, i.e., intake gates, tailgates/logs);  
11) Lifts out of the operator’s view.  (Exception: if hand signals used by 
a signal person in view of the operator or radio communications are 
available and in use, load does not exceed two tons AN2 is determined 
a routine lift by the lift super.) 
 
The critical lift plan shall include elements addressed in paragraph 16.H 
of EM 385-1-1, paragraph 1.7.2 of NAVFAC P-307, and comply with 
requirements in ASME B30.22, ASME B30.3; ASME B30.5, and 
ASME B30.8. 
 
The Contractor shall complete and maintain a copy of the “Crane 
Operating Checklist For Critical Lifts” on the form that will be provided 
by the Government. 

2.10.3.5.  Fall Prevention and 
Protection Plan 

The Contractor shall develop a site specific fall prevention and 
protection plan to protect and prevent its service workers from falling 
from heights of 1.8m (6 feet) or more.  This plan shall include elements 
addressed in paragraph 21.2 of EM 385-1-1 and ANSI A10.32, ANSI 
Z359.1, and ANSI/ASSE A10.34.  The fall prevention and protection 
plan shall include a Rescue and Evacuation Plan in accordance with EM 
385-1-1, Section 21.N.  A competent person for fall protection shall 
prepare and sign the plan. 

2.10.4 Crane Operations All operations of Cranes, Multi-Purpose Machines and Material 
Handling Equipment shall comply with EM 385-1-1, NAVFAC P-307, 
29 CFR Part 1910, and 29 CFR Part 1926. 
  
The Contractor shall comply with paragraph 1.7.2 of NAVFAC P-307 
and notify the Contracting Officer at least 24 hours prior to bringing any 
crane (including delivery vehicles with crane boom attachments), multi-
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purpose machines, material handling equipment, or construction 
equipment that may be used in a crane-like application to lift suspended 
loads on board a Navy Installation.  Written documentation of the last 
weight test of the crane and all related weight handling equipment (e.g. 
attachments, rigging gear, etc.) shall be maintained on site. 
 
A joint verification with the Government representative must be 
performed to ensure that a legible and indelible completed copy of 
Appendix P, Figure P-1 of NAVFAC P-307 is maintained on the crane, 
multi-purpose machine, and material handling equipment or 
construction equipment used in a crane-like application to lift suspended 
loads.  The following certification and testing documentation shall be on 
site prior to entry and use on any Navy Installation: 
1) Crane, multi-purpose machine, material handling equipment or 
construction equipment used in a crane-like application to lift suspended 
load certification 
2) Load testing 
3) Yearly, monthly and daily inspection logs 
4) Rope/sling certifications 
5) Operator certifications/designations 
6) 2esignation of person performing log inspections 
7) Cranes that are permanently located on a Navy Installation shall have 
a quarterly joint verification. 
8) Contractor is cautioned that for long term leases (over 4 months) and 
for BOS contractor owned cranes, the maintenance and inspection 
requirements of NAVFAC P-307  section 2, and Appendix E, hook 
N2T requirements apply. 

2.10.4.1 Crane Inspections 
 

The Contractor shall ensure all inspections are performed in accordance 
with EM 385-1-1, NAVFAC P-307, 29 CFR Part 1910, and 29 CFR 
Part 1926 (daily, monthly, quarterly, yearly), and retain the current 
documentation of inspections.  2ocuments shall be kept on site. 
2aily pre-use inspections and testing shall be performed on all load 
hoisting and lowering mechanisms, boom hoisting and lowering 
mechanisms, swinging mechanisms, travel mechanisms (if to be used 
that day), and safety devices.  Cranes that have to be re-rated shall be in 
accordance with SAE Recommended Practices, Crane Load Stability 
Test Code J765 and documentation maintained on site.  The Contractor 
shall have an operational anti-two block device or a two-block damage 
prevention feature for all points of two blocking and a boom hoist 
disconnect, shutoff, or hydraulic relief to automatically stop the boom 
hoist when the boom reaches a predetermined high angle. 

2.10.4.2 Rigging Gear The Contractor shall ensure rigging gear and below the hook lifting 
devices and personnel comply with the following requirements: 
1) Personnel performing rigging shall have an understanding of all 
signs, notices, and operating instructions, and be familiar with the 
applicable hand signals prescribed by the ASME B30 standard for the 
type of crane in use. 
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2) Personnel performing rigging shall be familiar with the rigging 
requirements in EM 385-1-1, NAVFAC P-307, 29 CFR Part 1910, and 
29 CFR Part 1926. 
3) The Contractor shall inspect rigging gear in accordance with EM 
385-1-1, NAVFAC P-307, 29 CFR Part 1910, and 29 CFR Part 1926 
and paragraph 1.7.2 of NAVFAC P-307.  Certification records shall be 
made available for review upon request. 

2.10.4.3 Crane Operators  Crane operators shall meet the personnel qualifications requirements in 
paragraph 16.B of EM 385-1-1 and paragraph 1.7.2 of NAVFAC P-307.  
For mobile cranes with Original Equipment Manufacturer (OEM) rated 
capacitates of 2,000 pounds or greater, designate crane operators as 
qualified by a source that qualifies crane operators (i.e., union, a 
government agency, or an organization that tests and qualifies crane 
operators). 

2.11.  Accident and 2amage 
Reporting 

The Contractor shall notify the Contracting Officer as soon as practical, 
but no more than four hours after any accident meeting the definition of 
Recordable Injuries or Illnesses or High Visibility Accidents, property 
damage equal to or greater than $2,000, or any Weight Handling 
Equipment (WHE) accident.  Notification shall also be provided for any 
mishap occurring in any of the following high hazard areas: electrical 
(to include Arc Flash, electrical shock, etc.); uncontrolled release of 
hazardous energy (includes electrical and non-electrical); weight or load 
handling equipment (LHE) or rigging; fall-from-height (any level other 
than same surface); and underwater diving.  These mishaps shall be 
investigated in depth to identify all causes and to recommend hazard 
control measures.   
 
Within notification include Contractor name; contract title; type of 
contract; name of activity, installation or location where accident 
occurred; date and time of accident; names of personnel injured; extent 
of property damage, if any; extent of injury, if known, and brief 
description of accident (to include type of equipment used, PPE used, 
etc.).  Preserve the conditions and evidence on the accident site until the 
Government investigation team arrives on-site and Government 
investigation is conducted. 
 
The Contractor shall conduct an accident investigation for recordable 
injuries and illnesses, for accidents requiring Medical Treatment, 
property damage accidents resulting in at least $20,000 in damages, and 
near misses as defined in EM 385-1-1, to establish the root cause(s) of 
the accident.  The Contractor shall complete the applicable NAVFAC 
Contractor Incident Reporting System (CIRS), and electronically submit 
via the NAVFAC Enterprise Safety Applications Management System 
(ESAMS) per Section F. 
 
For any weight handling equipment accident (including rigging gear 
accidents) the Contractor shall conduct an accident investigation to 
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establish the root cause(s) of the accident and comply with additional 
requirements and procedures for accidents in accordance with 
NAVFAC P-307, Section 12.  The Contractor shall submit a WHE 
Accident Report (Crane and Rigging Gear) per Section F.  No crane 
operations are allowed to proceed until cause is determined and 
corrective actions have been implemented to the satisfaction of the 
Contracting Officer. 
 
For a near miss, the Contractor shall complete the applicable 
documentation in NAVFAC Contractor Incident Reporting System 
(CIRS), and electronically submit via the NAVFAC Enterprise Safety 
Applications Management System (ESAMS) per Section F. 
 
For a near miss involving crane or rigging operations, the Contractor 
shall report verbally to the Contracting Officer as soon as management 
becomes aware but not later than 4 hours of such event and comply with 
additional requirements and procedures for near-misses in accordance 
with NAVFAC P-307, Section 12.  A near miss occurs when an 
accident was avoided by mere chance or when intervention prevented 
an ongoing sequence of events that would have resulted in an accident 
(e.g. unplanned encroachment, improper crane set-up, improperly 
rigged load, etc.).  The Contractor shall submit a Crane and Rigging 
Gear Near Miss Report per Section F.   

2.11.1 Accident Reporting 
Notification 

The Contractor shall report all accidents, mishaps, and near misses to 
the KO in a timely manner as described below: 

• An Initial Accident Reporting Notification Report shall be 
developed by the Contractor and provided to the KO 
immediately after that an accident, or near miss, has occurred.  
The Contractor may not have all the facts and information 
regarding the actual incident or near miss at the time of the 
initial report.  However, it is the Government’s desire to 
receive notification of all mishap situations as early as 
possible.  

• The Contractor shall develop a Follow-on Accident Reporting 
Notification Report and shall and provide a copy to the KO by 
close of business the day of the accident, or if the accident 
occurs after hours, at start of business the following morning.  
Follow-on reports shall be required daily until the Contractor 
can send a final, conclusive report of the nature, cause, and 
outcome of the accident. 

• The Contractor shall provide a Final Accident Reporting 
Notification Report of the accident to the KO within 24 hours 
after completing the investigation of the accident. 

2.11.2.  Fire Protection The Contractor shall know where fire alarms are located and how to 
activate them.  The Contractor shall handle and store all combustible 
supplies, materials, waste and trash in a manner that prevents fire or 
hazards to persons, facilities, and materials. 
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2.11.3.  Monthly On-Site Labor 
Report 

The Contractor shall provide an On-Site Labor Report per Section F.  
This report is a compilation of employee-hours worked each month for 
all site workers, both prime and subcontractor. 

2.11.4.  OSHA Citations and 
Violations 

The Contractor shall correct violations and citations promptly and 
provide a copy of each OSHA citation and OSHA report with written 
OSHA Citations and Violations Corrective Action Report per Section F. 

2.11.5.  Safety Inspections and 
Monitoring 

The Contractor shall be responsible for regularly inspecting its work 
areas, job sites, and work crews to ensure that all Contractor operations 
are being conducted safely.  These inspections shall ensure: 

• The site is safe and free of job-site hazards  

• Proper PPE is being utilized and worn.  

• Safe work practices and processes are being followed. 

• Workers are familiar with the hazards covered in the respective 
AHA for that work activity.  

• All equipment and tools are in good condition and being used 
safely. 

 
The Government reserves the right to inspect and monitor Contractor 
operations for safety compliance.  In general, the Government approach 
will be to conduct Performance Assessment on the quality and 
effectiveness of the Contractor’s safety program.   The Government 
reserves the right to stop any work activity that it deems to be unsafe.  
Contractor personnel shall work in a safe manner and comply with all 
applicable safety regulations.  The Contractor shall be subject to safety 
inspections of its work sites by the Government.  Contractor safety 
records shall be available to the KO upon request. 
 
Whenever the KO becomes aware of any safety noncompliance or any 
condition which poses a serious or imminent danger or hazard to the 
health or safety of the public or Government Personnel, the KO will 
notify the Contractor orally, with written confirmation, and request 
immediate corrective action.  This notice, when delivered to the 
Contractor’s representative or SSHO, shall be deemed sufficient notice 
of noncompliance and that corrective action is required.  After receiving 
this notice, the Contractor shall immediately take corrective action.  If 
the Contractor fails, delays, or refuses to promptly take corrective 
action, the KO may issue a stop work order for all or part of the services 
or work until satisfactory corrective action has been taken.  Whenever 
such a stop work order has been issued, the Contractor shall waive all 
equitable adjustments to the contract related to the stop work ordered 
issued.  The Contractor shall include this requirement in all of its 
subcontracts and vendor contracts in support of contract safety. 

2.11.6.  Safety Certification The Contractor shall submit copies of all local safety related Safety 
Certifications for work performed under this contract per Section F.  
These certifications shall be kept up to date by the Contractor.  The 
Contractor shall submit new versions of certifications to the KO as the 



N627421623551 
N3319118F4417 (sabine19273) 

Page 42 of 58 
 

 

BOSC, Naval Support Facility Redzikowo, Poland  
(N62742-16-2-3551, TO N3319118F4417)    MOD 02 

Annex 2: 

Sub-Annex 0200000 – Management and Administration 

Spec Item Title Description 

old certifications expire.  No work, that requires a certification, shall 
start without a valid and approved certification. 

2.11.7.  Safety Apparel on 
Jobsites 

The Contractor personnel shall wear appropriate high-visibility safety 
apparel (garment, vest, or harness of retro-reflective and fluorescent 
material) meeting local safety norms and regulations requirements.  
Appropriate garment shall be based on the worker hazards and tasks, 
complexity of the work environment or background, and vehicular 
traffic and speed. 

2.12.  Environmental 
Management and 
Sustainability 

The Contractor shall perform work under this contract consistent with 
the 2o2 OEBG2; 2o2 and Navy policies, instructions and guidance; 
and relevant host nation laws and regulations. 
Goals: 

• Reduce purchase and use of toxic and  hazardous materials; 

• Expand purchase of green products and services; increase 
recycling; 

• Reduce energy and water use; 

• Increase use of alternative fuels and renewable energy; 

• Integrate green building concepts in major renovations and 
new construction; 

• Prevent pollution at the source; and 

• Continual improvement. 
Policy: 

• Protect public health and the environment by being an 
environmentally responsible member of the community; 

• Preserve our natural, historic and cultural resources; 

• Conserve natural resources by reducing what we discard, 
reusing items, and recycling materials, which includes 
purchasing products made from recycled materials; 

• Integrate sound environmental practices into all our operations 
and business decisions; Integrate environmental protection 
requirements and pollution prevention initiatives into the early 
planning, design and procurement of facilities, equipment and 
material, as well as the planning and implementation of 
military training activities; 

• Prevent or minimize pollution at its source as we seek out ways 
to eliminate or further minimize use of hazardous materials and 
generation of hazardous waste; 

• Maintain a sound partnership with regulatory agencies to 
sustain our compliance with existing and new environmental 
laws and regulations; 

• Enhance our program as we develop and implement an 
Environmental Compliance Program; and 

• Adhere to this policy, remind one another to do so, and ensure 
that our entire community knows this is our policy by our 
actions as well as our words. 
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The Contractor shall maintain monitoring and measurement information 
to address the above goals and policy and provide the Goals and Policy 
Measurement Information to the KO when requested.  In the event an 
environmental noncompliance associated with the contracted services, 
tasks, or actions occurs, the Contractor shall take corrective and/or 
preventative actions, assume legal and financial liability for the 
noncompliance and take corrective action immediately to remedy the 
noncompliance.  The Contractor shall ensure that its employees are 
aware of their environmental roles and responsibilities and how these 
roles and responsibilities affect work performed under the contract. 

2.12.1.  Energy Management 
Program 

The Contractor shall comply with the installation's energy management 
program.  The Contractor PM, or designee, shall represent the 
Contractor’s interest at all meetings of the activity’s Energy 
Management Board.   
 
The Contractor shall attend periodic meetings with the Installation 
Energy Manager, where energy and water efficiency goals and project 
status will be discussed to ensure that any Contractor work 
complements and optimizes efficiency efforts. 

2.12.1.1.  Water Conservation Plan The Contractor shall develop, submit and implement a Water 
Conservation Plan per Section F. 

2.12.1.2.  Energy Efficient Products The Contractor shall use life-cycle cost analysis in making decisions 
about investments in products, services, construction and other projects 
to lower Federal Government’s costs and reduce energy consumption.  
The Contractor shall elect lifecycle cost effective Energy Star and other 
energy-efficient products when acquiring energy-using products.  For 
product groups where Energy Star labels are not yet available, select 
products that are in upper 25 percent of energy efficiency as designated 
by the Federal Energy Management Program.  Use of high energy 
consuming tools or equipment is subject to approval by the KO prior to 
use. 

2.12.2.  Environmental Protection The Contractor shall comply with the 2o2 OEBG2; 2o2 and Navy 
policies, instructions and guidance; and relevant host nation laws and 
regulations.  All environmental protection matters shall be coordinated 
with the KO.  Inspection of any of the facilities operated by the 
Contractor may be accomplished by the Installation Environmental 
Program 2irector, or authorized officials on a no-notice basis during 
Government regular working hours.  The Contractor shall comply with 
the instructions of the cognizant Navy Medical 2epartment with respect 
to avoidance of conditions which create a nuisance or which may be 
hazardous to the health of military or civilian personnel.  The 
Contractor is responsible for ensuring that its employees receive 
applicable environmental and occupational health and safety training, 
and are kept up to date on regulatory required specific training for the 
type of work to be conducted onsite.  All on-site Contractor personnel, 
and their subcontractor personnel, performing tasks that have the 
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potential to cause a significant environmental impact shall be competent 
on the basis of appropriate education, training or experience. 

2.12.2.1.  O2S Requirements for 
Refrigerant Recycling 

Technicians must be certified through an EPA approved program or 
host nation equivalent.  Copies of the certifications shall be maintained 
at the employee’s place of business and/or carried as a wallet card by 
the technician. 
 
Records are maintained for all refrigerant removal operations performed 
prior to small appliance or motor vehicle air condition appliance 
disposal.  The recovery date, technician’s name and a statement that all 
refrigerant that had not previously leaked was removed in accordance 
with 40 CFR 82 shall be included in the disposal records. 
 
Records kept for all refrigerant recovery operations/services performed 
on equipment that normally contains 50 pounds or more refrigerant will 
include the service date, service description, amount of refrigerant 
purchased, and amount of refrigerant added. 
 
Refrigerant leaks on equipment, which normally contain 50 pounds or 
more refrigerant, are repaired within 30 days of leak discovery. 
 
Leak repairs for equipment normally containing 50 pounds or more 
refrigerant are documented, including the date of leak discovery and 
date repaired, technician’s name, amount of refrigerant vented, and 
amount purchased and added.  Satisfactory leak repair verification tests 
are documented within 30 days of repair. 
 
Records detailing accidental venting of O2S are maintained; these 
records shall include as a minimum the date, type, location, amount 
vented, and reason for venting. 
 
Records detailing the type and amount of refrigerant purchases shall be 
kept. 
 
Only excess Class I O2S is to be returned to 2LA and not private 
contractors (R-11, 12, 113, 114, 500, 502).  All reclaimed class I 
refrigerant shall be stored in approved containers, made for the intended 
purpose and transported by the Contractor to the 2efense Logistic 
Agency (2LA) Europe and Africa. 
http://www.dla mil/Pages/europe africa.aspx 
 
Once the Contractor has delivered the refrigerant to 2LA, the 
Contractor shall provide a Class I O2S Report per Section F. 
 
Contractor O2S records shall be available to the KO upon request. 

2.12.2.2.  Waste Management Spec items 2.12.2.2.1 through 2.12.2.2.4 below apply to waste/spills 
generated by the Contractor during its performance under this contract, 



N627421623551 
N3319118F4417 (sabine19273) 

Page 45 of 58 
 

 

BOSC, Naval Support Facility Redzikowo, Poland  
(N62742-16-2-3551, TO N3319118F4417)    MOD 02 

Annex 2: 

Sub-Annex 0200000 – Management and Administration 

Spec Item Title Description 

and as such they shall be managed by the Contractor. 
 
Requirements for managing Government-generated waste/spills are 
addressed in the technical annexes of this PWS. 

2.12.2.2.1 Non-Hazardous Waste 
2isposal 

The Contractor shall dispose of debris and rubbish resulting from its 
work under this contract after determined to be non-usable and non-
recyclable, off-installation. 
 
All regulated, non-hazardous waste shall be disposed of in accordance 
with the 2o2 OEBG2; 2o2 and Navy policies, instructions and 
guidance; and relevant host nation laws and regulations.  

2.12.2.2.2 Hazardous Waste 
Management and 
2isposal 

The Contractor shall dispose of all hazardous waste in accordance with 
the 2o2 OEBG2; 2o2 and Navy policies, instructions and guidance; 
and relevant host nation laws and regulations.  No on-installation 
disposal of hazardous waste is allowed.   

2.12.2.2.3 Spill Prevention, 
Containment, and 
Removal 

The Contractor shall prevent, contain, remove, and report all spills on 
Government property, caused by the Contractor, in a manner that 
complies with the 2o2 OEBG2; 2o2 and Navy policies, instructions 
and guidance; and relevant host nation laws and regulations 

2.12.2.2.4 Hazardous Material 
Management 

The Contractor shall support the Consolidated Hazardous Material 
Reutilization and Inventory Management Program (CHRIMP). 
 
The Contractor shall submit an Emergency Planning and Community 
Right to Know Act (EPCRA) Report and Contractor Hazardous 
Material Inventory Log per Section F. 
 
The Contractor shall receive approval from the KO prior to bringing 
hazardous material on Government Property or prior to any other use in 
conjunction with this contract.  For approval to use any hazardous 
material, allow a minimum of 10 working days for processing the 
request.  The Contractor shall post Safety 2ata Sheets (S2S) at the 
worksite where the products are being used.  Should the Government 
determine that a chemical the Contractor will use needs to be tracked, 
the Government may direct the Contractor to submit additional 
information in order to fulfill reporting requirements. 
 
The Contractor shall ensure that procedures are in place to deal with 
hazardous materials, pursuant to the FAR Clause 52.223-3, 
HAZAR2OUS MATERIAL I2ENTIFICATION AN2 MATERIAL 
SAFETY 2ATA.   
 
Notwithstanding any other hazardous material used in this contract, 
radioactive materials or instruments capable of producing ionizing/non-
ionizing radiation (with the exception of radioactive material and 
devices used in accordance with EM 385-1-1 such as nuclear density 
meters for compaction testing and laboratory equipment with 
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radioactive sources) as well as materials which contain asbestos, 
mercury or polychlorinated biphenyls, di-isocyanates, lead-based paint 
are prohibited.  The Contracting Officer, upon written request by the 
Contractor, may consider exceptions to the use of any of the above 
excluded materials.  Low mercury lamps used within fluorescent 
lighting fixtures are allowed as an exception without further Contracting 
Officer approval.  Notify the Radiation Safety Officer (RSO) prior to 
excepted items of radioactive material and devices being brought on 
base. 

2.12.2.3.  Noise Control The Contractor shall comply with all applicable Federal and local laws, 
ordinances, and regulations relative to noise control. 

2.12.2.4.  Salvage All material and equipment removed or disconnected that is sound and 
of value shall remain the property of the Government.  The Contractor 
shall deliver this material and equipment at the Contractor's expense to 
a location designated by the KO. 

2.12.2.5.  Asbestos Containing 
Material (ACM) 

No ACM is anticipated to be found during the performance of this 
contract.  However, if ACM is encountered or suspected in the 
performance of work, the Contractor shall avoid removing, sanding, 
abrading, or disturbing the material.  The Contractor shall verbally 
notify the KO within one hour and follow-up with written ACM 
Notification within 24 hours. 

2.12.3.  Sustainable Procurement 
and Practices 

The Contractor shall develop, submit, and implement a Sustainable 
Procurement and Practices Plan per Section F.  This plan shall identify 
how the Contractor will comply with all applicable Federal, state and 
local laws and regulation, including E.O. 13423, E.O. 13514, 
Installation Energy Management Program and Water Conservation 
Programs and energy reduction requirements.  The plan shall 
specifically address the following components: 
 

• Recycled Contents Products 

• Energy/Water efficiency 

• Energy Efficient Tools and Equipment 

• Alternate Fuels and Alternate Fuel Vehicles 

• Biobased Products 

• Non-Ozone 2epleting Products 

• Environmental Preferred Products and Services 

• Low/Non-Toxic and Hazardous Materials 
 
The Contractor shall submit an annual Sustainable 2elivery of Services 
Report per Section F. 

2.12.3.1.  Environmentally 
Preferable Products 

The Contractor shall procure and use products that are energy-efficient 
(Energy Star or Federal Energy Management Program (FEMP)-
designated), water efficient, bio-based, environmentally preferable (e.g., 

Electronic Product Environmental Assessment Tool (EPEAT)-
registered), non-ozone depleting, contain recycled content, or are non-
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toxic or less toxic alternatives, where such products and services meet 
performance requirements. 

2.12.3.2.  Use of Recovered 
Materials 

The Government has an affirmative procurement program to promote 
the purchase of products containing recovered materials.  The intent is 
to reduce the solid waste stream and conserve natural resources by 
establishing markets for recycled content products and encouraging 
manufacturers to produce quality products containing recovered 
materials.  Participate in this program by using, for Environmental 
Protection Agency (EPA) designated items, recovered materials to the 
maximum extent practicable without jeopardizing the intended end use 
of the item.  The percentage of recovered materials content levels for 
use in the performance of this contract will be, at a minimum, the 
amount recommended in the EPA Comprehensive Procurement 
Guideline (CPG) Product Index website 
http://www.epa.gov/epawaste/conserve/tools/cpg/index.htm.   
 
Use of EPA designated products is not required for products that are 
either not available within a reasonable period of time, are not available 
at a reasonable price, are not available from a sufficient number of 
sources to maintain a satisfactory level of competition, or fail to meet 
performance standards based on technical verification.  EPA 
designation of products is an on-going process.  Listings of EPA 
designated products containing recovered materials are found in 40 CFR 
247.  Make recommendation and submit Recovered Material 
Certification, per Section F, when a product containing recovered 
materials is equal to or better than the original and could be used for this 
contract.  All changes of products shall be accepted by the KO before it 
is used. 

2.12.3.3 Use of Biobased Products 
 

The Contractor shall make maximum use of biobased products in 
accordance with the FAR Clause 52.223-2 -- AFFIRMATIVE 
PROCUREMENT OF BIOBASE2 PRO2UCTS UN2ER SERVICE 
AN2 CONSTRUCTION CONTRACTS.  Information about these 
products is available at http://www.usda.gov/biopreferred. 

2.13.  2isaster Preparedness The Contractor shall comply with the activity's Contingency Instruction.   
The Contractor shall support the installation contingency response plan 
as directed by the KO. 

2.14.  Technical Library Existing technical library contents will be furnished by the Government.  
The Contractor shall continually update to ensure all data is current, 
complete, accurate and suitable for intended use. Libraries include 
facility drawings and specifications, submittals, operation & 
maintenance manuals, warranties, Government publications, record 
drawings and other appropriate material.  The Contractor shall monitor 
the use of the libraries to ensure materials are returned and data integrity 
is not compromised.  The Contractor shall maintain the libraries until 
completion or termination of the contract and make the libraries 
available for inspection by the Government.  The technical library 
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contents are the property of the Government and shall be turned over to 
the KO upon completion or termination of the contract. 

2.15.  Warranty Management Prior to performing repair or replacement work, the Contractor shall 
report to the KO all defects in workmanship, material, parts, or 
improper installation and found by the Contractor to be covered by a 
warranty.  The Contractor is responsible for knowing which equipment 
and components are covered by warranty and the warranty duration, 
terms, and conditions. The Contractor shall take reasonable precautions 
to ensure warranties are not voided by the action of, or the failure to act 
by, the Contractor.  The KO will provide available warranty documents. 

2.16.  Work Procedures  

2.16.1.  Exhibit Line Item 
Numbers (ELINs) 

ELINS are provided in J-0200000-08. 

2.16.2.  Recurring Work Exhibit 
Line Item Numbers 
(ELINs) 

Recurring work ELINS are provided in J-0200000-08. 

2.16.3.  Non-recurring Work  The Contractor shall perform all non-recurring task work as ordered by 
the KO per Section G and 2o2 EMALL requirements in Section H. 

2.16.4.  Non-recurring Work 
Preparation of Proposals 

In response to the Government's Request for Proposal (RFP), the 
Contractor shall submit an non-recurring work proposal to the KO 
which includes: 1) a complete list of all tasks necessary to perform the 
required scope of work, 2) the number of direct labor hours to perform 
each task and 3) the projected quantity and costs of materials and 
equipment to perform the required scope of work. 

2.16.5.  Labor Requirements Accepted industry time standards published in R. S. Means cost data, 
industry organizations, and similar estimating sources shall be used for 
determining the number of direct labor hours required to complete the 
scope of work.  

2.16.6.  Material and Equipment 
Requirements 

Accepted industry and Government material and equipment costs 
published in R. S. Means cost data, national material supplier 
catalogues, U.S. Army Corps of Engineers Construction Equipment 
Ownership and Operating Expense Schedule (EP 1110-1-8), equipment 
rental catalogues, and similar estimating sources shall be used for 
determining customary and reasonable costs for the material and 
equipment estimate.  Projected material requirements shall include a list 
of materials establishing the size, quality, number of units, and unit 
prices.  Pre-expended bin supplies and materials shall not be included in 
the list of materials since the cost for these items are to be included in 
the labor hour unit price.  Material prices shall be the lowest price 
available considering the availability of materials and the time 
constraints of the job.  The direct material price shall include all 
discounts and rebates for core value and salvage value that accrue to the 
Contractor and Contractor-furnished warehousing cost.  Equipment 
costs shall include rental and lease costs, ownership costs where 
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Contractor-owned, equipment mobilization, and tools, not priced under 
the recurring work portion of the contract.  

2.16.7.  Issuance of Final Task 
Order  

Any non-recurring work or changes to the contract will be executed via 
modification. 

2.17.  Mobilization Plan and 
Mobilization 

The Contractor shall prepare and execute a Mobilization (Phase-In) 
Plan.  The Mobilization Plan shall describe the processes by which the 
Contractor shall: 
 
(a) Identify, assemble, and organize his key employees and other 
employees (including sub-contractors and suppliers), equipment, 
vehicles, supplies and material. 
(b) Indoctrinate, train, position, and deploy the above elements on-site 
or at their appropriate supporting locations. 
(c) Begin and complete all Phase-In operations necessary to assume full 
and complete operational responsibility for providing services under the 
contract.  Mobilization Phase-in tasks include making contacts with 
interim service providers and working together with them in a 
coordinated fashion to have the right information exchanges, meetings, 
inventories and related actions aimed at the eventual transfer and 
assumption of full responsibility to the Contractor under this contract.  
Interim service providers may include construction contractor(s), other 
contractors or sub-contractors, Government employees, or 2efense 
Uniformed personnel. 
 
The Contractor shall submit his completed Mobilization Plan to the KO 
for Government review, feedback and clarifications if any, and approval 
per the agreed date between the Government and Contractor.  When 
directed, the Contractor shall commence his approved Mobilization Plan 
and achieve full operational responsibility for services as specified in 
the PWS. 

2.18.  2emobilization Plan and 
2e-mobilization 

When requested, the Contractor shall prepare and execute a 2e-
Mobilization (Phase-Out) Plan. The 2e-Mobilization Plan shall describe 
the processes by which the Contractor will logically and reasonably 
transfer responsibility for services to another entity (i.e., Public Works 
Officer or other Entity), reduce and cease support services entirely, or a 
combination of these two courses of action for the entire set of services 
under the contract.  Included are: any remaining/backlogged 
maintenance and repair; cleaning; inventories; completion and turnover 
of records, logs, operating and maintenance manuals, keys and locks, 
etc. 
 
Within 10 days after receipt of all available and necessary de-
mobilization requirements information, the Contractor shall submit his 
completed 2e-Mobilization Plan to the KO for Government review, 
feedback and clarifications if any, and approval.  When directed, the 
Contractor shall commence his approved 2e-Mobilization Plan and 
transfer or cease responsibility for services as soon as possible, in 
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accordance with the Plan. 
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Definition Description 

Appearance Where there is a sense impression or outward aspect of an area or thing that is consistent, 
uniform and neat in and around the surroundings.  

Bruising of Lawn An injury to grass areas resulting in discolored blades of grass, usually caused by mowing 
with a dull blade. 

Clipping Any vegetation that is left on paved surfaces, lawns, and plant beds after being cut by 
means of shears, mowers, etc. 

2ebris Includes, but is not limited to, paper, cans, bottles, limbs and branches, pine straw and 
pinecones, leaves, rocks, and other similar items. 

2epression A small area that has sunken below its surroundings. 

Edging Creating a uniform edged cut to promote a neat appearance and prevent ground structures 
from vegetation encroachment. 

Grade To bring soil to previously established level or inclination using appropriate tools and 
equipment. 

Grass Cutting Cutting or trimming, monoecious flowering plants with simple leaves, within a designated 
area.  Also includes cutting and trimming broadleaf weeds and other vegetation found in 
the lawn area to the required height as specified per contract. 

Improved Area Improved grounds apply to areas within the built-up section of an installation which 
contains lawns and landscape development parade grounds, drill fields, athletic facilities, 
cemeteries, golf courses (except roughs), and similar areas, and include the maintenance 
and care of ornamental and decorative growth, such as shrubs and flowers and other 
plantings that are appurtenant to and within lawn areas. 

Mowing Cutting of all grasses, weeds, and other vegetation that is 1 inch or less in diameter (at 
ground level). 

Parcel A designated area of land which may be indicated on installation maps or other 
attachments. 

Semi-improved Area Semi-improved grounds apply to airfields, small arms ranges, ammunition storage, and 
similar areas. 

Sightly Attractive, tasteful, or pleasing to the sight and consistent with its intended purpose.   

Trimming Removal of unwanted vegetation around trees, shrubs, flower and shrub beds, cultivated 
areas, poles, walls, valves, and other similar objects to match the height and appearance of 
the surrounding grass.  Shrub and hedge trimming includes removal of unwanted 
vegetation to maintain a uniform, and well-shaped appearance, and to prevent interference 
with pedestrians, vehicle traffic and building encroachment.      

Unimproved Area Unimproved grounds apply to agricultural areas, pastures, forests, swamps, marshes, 
deserts, and rocky or barren areas. 
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References and Technical Documents 

Reference Title 

NAVFAC 2M 5 2rainage for Areas Other Than Airfields 

NAVFAC INST 11320.2(most current) Fire Prevention and Protection 

NAVFAC P-73 Natural Resources Management Procedural Manual 

NAVFAC MO-100.1 Natural Resources Land Management 

NAVSEA OP 5 Ammunition and Explosives Safety Ashore 

OPNAV 5090.1 (most current) Safe 2rinking Water Act Compliance Ashore 

OPNAV INST 6240.3 (most current) Chapter 9, Pest Management 
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Site Map for Grass Mowing/Vegetation Control 

 

 
Notes:  
(1) Grass Mowing/vegetation control shall commence as areas are turned over from the MILCON Contractor. 
(2) SA area and the laydown area sit on an old (but solidly intact) concrete runway.  Vegetation control around these 
areas is negligible. 

 

 

 

Area Area Twpe 
Size Acres 

Approximate 

Est. Turn 

over Date 
Mow frequencw 

1 Improved 43.1  Jul 2019 Maintain Grass height between 4.5 and 6  inches 

2 Semi- Improved 93.8 Jan 2020 Maintain Grass height ≤ 8 inches 

3 Semi- Improved 198.7  Jul 2019 Maintain Grass height ≤ 8 inches 

4 Semi - Improved 16.3  Jul 2019 Three times per growing season 

5 Semi - Improved 47.4  Jul 2019 Three times per growing season 

6 Semi - Improved 47.0  Jul 2019 Three times per growing season 

7 Semi - Improved 44.1  Jul 2019 Three times per growing season 
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MHE Spec Requirements Operator Needed        QTY Purpose Required Dates Notes

22,000 lbs Heavy Duty/Rough 

Terrain Forklift

Forks cannot be bigger than 9 inches and be adjustable with 

width from 60" to 73" wide on center in carriage Tines with 

minimum of 72" long.  Diesel fuel

No 2

REU Lifting requirement and SPY array 

foundations. Movement of REUs into the 

Deckhouse. Need one in laydown area and 

one at Deckhouse.

Forkli ft #1

Start of Contract to 01 Aug 

2020

Forkli ft #2

01Aug 2019 – 1Aug2020

Toyota 4FD100. US

based OEM personnel  with 

proper credentials wi ll  be 

available to operate 

relieving the need for local 

operators

15,000 lbs Heavy Duty/Rough 

Terrain Forklift

Must have must extended reach/zoom boom capabil ity. Must 

have two (2) 20 foot nylon sl ings (per machine) and an 

acceptable method of attaching them to the forks (nylon sl ings 

are not permitted to be attached directly to/over the forks) to 

facil itate l ifting oddly sized items through roll  back container 

tops.

No 1

General INCO support. Transport material 

at Launchers, Laydown area, DH and 

inbetween

01Nov2019 - 01 Aug 2020

Pettibone Extendo 1.30. US 

based OEM  personnel with 

proper credentials wi ll  be 

available to operate 

relieving the need for local 

operators

9,000 lbs Heavy Duty/Rough 

Terrain Forklift

Must have extended reach/zoom boom capabil ity. Must have 

two (2) 20 foot nylon slings (per machine) and an acceptable 

method of attaching them to the forks (nylon sl ings are not 

permitted to be attached directly to/over the forks) to 

facil itate l ifting oddly sized items through roll  back container 

tops.

No 1

General INCO support. Transport material 

at Launchers, Laydown area, DH and 

inbetween

01Aug 2019- 01 Aug 2020
9,000 lb all  terrain type 

(JLG 943 ) or equivalent

7,500 lbs Heavy Duty/Rough 

Terrain Forklift

Must have extended reach/zoom boom capabil ity. Forkl ift 

must be sized to be able to drive into a standard 40’ container 

to retrieve and deposit material . No 1
Retreive  and deposit materiael  in 

containers
01Aug2019 – 01Aug2020

Similar JCB TLT 3.D 4X4 

TELESCOPIC FORKLIFT. 

Forkl ift must be able to use 

ramp referenced elsewhere 

in sect 1700000.

5,000 lbs Propane/Electric 

standard forklift

Powered by propane or electricity. The government wil l 

provide electricity and the contractor shall  be responsible for 

propane if that option

No 1

For interior operation.

Moving other material from laydown 

area, in and around Mast work area, and 

at worksite

01Aug2019-01Aug2020

US based OEM personnel  

with proper credentials 

wi ll  be available to operate 

relieving the need for local 

operators

Semi Tractor

Capable of hauling SPY on trailer (43.6. Tons), must be 

compatible with US semi-trailer connections  electrical  

(l ighting is 7-way 12 volt), air- brakes, king pin (king pin 

setting on trailers are as follows   2" pin - 16" setting, 49" fifth 

wheel  height, 78" clearance swing) used to ship SPY and VLS Yes 1

To move Launcher Modules and SPY 

Arrays from Laydown area/Industrial  

Warehouse to LF site 

Avai lable Start of Contract - 

01 Aug 2020

On Cal l/Only Bi lled as used 

on site, BOSC operated

Flat Bed Trailer

Capable of moving 20 and 40 foot shipping containers around 

the site. Appropriate tie down or container connections shal l 

be provided. Intended to use the aformentioned semi-tractor 

as the prime mover. If the semi-tractor cannot be used as the 

prime mover, then a prime mover shall  be suppl ied.

Yes 1 Movement of containers on the site.
Avai lable Start of Contract - 

01 Aug 2020

On Cal l/Only Bi lled as used 

on site, BOSC operated

Flat Bed Truck

1.,000 lbs cargo capacity, drop side, 20 foot bed diesel  

fueled, if lights, generators or compressors (described below) 

are trai ler mounted, the vehicle must have trai ler connection 

compatible with towing them. Air ride suspension

No 2
To move REUs and Other Heavy Equipment 

to LF and DF

Flatbed #1

Start of Contract- 01Aug 

2020

Flatbed #2

01 Aug 2019- 01 Aug 2020

Small Van
Small  cargo van, side and rear cargo doors, pay load ≥600kg No 1

Movement of miscellaneous parts in 

cover. 
(Al l) Day 1 - Aug20

VW Maxi Caddy delivery 

van

Large Van
Large Cargo van with medium high roof, side and rear cargo 

doors, pay load ≥ 1000kg.
No 1

Movement of miscellaneous parts in 

cover. 
(Al l) Day 1 - Aug20

VW Transporter Service 

Profi  Van

3/4 ton pickup truck 4x4. Both vehicles shall  be fitted with a trai ler hitch (ball ). No 2 OEM use around DH and LF sites (Al l) Day 1 - Aug20

Heavy Duty Pallet Jack
Battery powered pal let truck to move pallets/equipment in 

confined indoor spaces.
No 2 Move pallets in DH and warehouse

Start of Contract  – 01 Aug 

2020
Raymond 102XM

80 ton wheeled cranes

Require normal complement of sl ings and rigging gear 

associated with crane operations; crane shal l have a sl ing to 

allow a solo l ift of a 40 foot shipping container.

Yes and rigging crew 1 Container handel ing (Al l) Nov19 Feb19 - Aug20
On Cal l/Only Bi lled as used 

on site, BOSC operated

Single Man Lift

(Scissor Lifts)

20 ft 8 in (6.3. m) working height, 14 ft 8 in (4..2 m) platform 

height, and up to .00 lbs (227 kg) l ift capacity
No 2

Transport personnel  to the roof area.

03 level turnbuckle installation
(C4I)(LM) Aug19 - Aug20 Genie GR1.

Boom Lift

Platform Height 1.0 ft (4..72 m), Horizontal Reach 7. ft  

(22.86 m). The j ib/ platform must articulate up and down as 

well  as left and right
No 2 Mast and Array work

Lift 1

18 Nov 2019 -01 Aug 2020

Lift 2

01 Aug 2019 – 01 Aug 2020

JLG 1.00AJP

Scissor Lift
Platform Height 32ft. (9.7.m), electric zero emission, and up to 

.00 lbs (227 kg) l ift capacity 
No 1 ICT cable runs Nov 2019- Aug 2020 GS-3232

Fuel Truck Used to refuel MHE at job sites on a daily basis, diesel fueled Yes 1 (Al l) Day 1 - Aug20 BOSC operated

Generators

480/240/120 Volt 60 HZ, 60-70K kw, 3 phase and single phase. 

Dual  voltage capable. Must be towable by the flatbed trucks 

l isted above or movable with the RT/ fork l ifts.

No . Temporary electrical  power

3 Generators

Start of Contract -01Aug 

2020

2 Generators

01 Aug 2019- 01Aug 2020

Multi -Quip DCA70 SSJU4I

3 Generators at LME’s stay 

the entire time. 2 at RDH 

come back one month 

before INCO begins.

Compressor

Each compressor shal l be capable of delivering a minimum of 

2.0 CFM at 17.PSI, capable of being towed by flatbed trucks 

listed above

No 2

These compressors are being used for REU 

installation at the RDH 01 Oct 2019-  01 Aug 2020

Light tower

Trai ler mounted with minimum of 30 foot mast, with minimum 

of 4 ea. 1000watt lamps.  Must be towable by flatbed trucks 

described above.

No 20 Outdoor l ighting

6 light sets

Start of Contract -01 Aug 

2020

Remaining 14 light sets 

provided as needed  

Notes:

¹ Al l  vehicles /equipment s ha l l  be dies el  fueled unles s  otherwis e s tated.

² References  to contractors  or compani es in above text are for reference purpos es onl y.

³ NAVFAC P-307 governs  crane operati on.  P-1 form (ins pection) sha l l  be initia ted upon arri va l  a t base  P-2 form sha l l  be completed each time the crane i s  moved and set up  l i ft plans  are required for a l l  cri tica l  l i fts.

(N62742-16-2-3551  TO N3319118F4417)    MOD 02

Attachment J-1700000-03

MHE/WHE Specialized Lifts and I&CO Support

BOSC, Naval Support Facility Redzikowo, Poland 
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SECTION A - SOLICITATION/CONTRACT FORM  

         
         
                The total cost of this contract was increased by $12,011.24 from $4,957,762.80 (EST) 
to $4,969,774.04 (EST). 
  
 
 
SECTION B - SUPPLIES OR SERVICES AN2 PRICES  
 
 
         CLIN 0004  
                The estimated/max cost has increased by .  
                The award fee has increased by .  
                The MILSTRIP N6259219RC033B1 has been added.  
                The total cost of this line item has increased by $12,011.24 from $2,068,879.71 (EST) to $2,080,890.95 
(EST).  
 
 

SUBCLIN 000405  
                The CLIN extended description has changed from:  
  
Funding 2oc. No. N6259219RC012B1 Customer ACRN: $ ,  $  (Est Cost, Awd Fee)  
 
 
To:   
 
Funding 2oc. No. N6259219RC012B1 Customer ACRN:$  (Est Cost, Awd Fee)  
 
          
 
        SUBCLIN 000408  
                The CLIN extended description has changed from:  
  
Funding 2oc. No. N6259219RC011B1 Customer ACRN: $  (Est Cost, Awd Fee)  
 
 
 To:   
 
Funding 2oc. No. N6259219RC011B1 Customer ACRN:$  (Est Cost, Awd Fee)  
      
 
        CLIN 0009  
                The estimated/max cost has increased by .  
                The award fee has increased by .  
                The total cost of this line item has increased by $20,897.02 from $3,764,284.41 (EST) to $3,785,181.43 
(EST).  
 
 
 
        CLIN 0014  

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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                The estimated/max cost has increased by .  
                The award fee has increased by .  
                The total cost of this line item has increased by $15,822.01 from $3,766,092.75 (EST) to $3,781,914.76 
(EST).  
 
 
 
        CLIN 0019  
                The estimated/max cost has increased by .  
                The award fee has increased by   
                The total cost of this line item has increased by $20,875.90 from $3,677,243.34 (EST) to $3,698,119.24 
(EST).  
 
         
SUBCLIN 000419 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000419     $0.00  
 Fund ACRN BB - Additional Funding for TR 

CPAF 
Additional funding for SubCLIN 000408 due to separate Funding 2ocument: 
Funding 2oc. No. N6259219RC033B1 Customer ACRN: 

 (Est Cost, Awd Fee) 
 
 
 
 

 

 ESTIMATE2 COST $0.00 
 BASE FEE $0.00 

 SUBTOTAL EST COST + BASE 
$0.00 

 MAX AWAR2 FEE 
$0.00 

 TOTAL EST COST + FEE 
$0.00 

 ACRN B2 
CIN: 000000000000000000000000000000 
 

$  
 

     
 
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $12,011.24 from 
$4,957,762.79 to $4,969,774.03.  
         
SUBCLIN 000405:  
          
        A4: 1791804 52FA 254 00520   056521 22 MWNCGZ 59219RC012B1 (CIN 
000000000000000000000000000000) was decreased by   
         
SUBCLIN 000408:  
          

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
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        A7: 1791804 52FA 254 00520   056521 22 TRNCGP 59219RC011B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 000419: 
Funding on SUBCLIN 000419 is initiated as follows:  
          
        ACRN: BB  
          
        CIN: 000000000000000000000000000000  
          
        Acctng 2ata: 1791804 52FA 254 00520   056521 22 TRNCGP  
          
        Increase: $   
          
        Total: $   
          
        Cost Code: 59219RC033B1  
 
(End of Summary of Changes)  
 
 
 
 
 

(b) (4)

(b) (4)

(b) (4)




